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This document is intended for informational purposes only. 

Users are cautioned that Caltrans does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders and non-bidder packages, write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone and fax number, P.O. Box and street address so that you can receive addenda. 

Note: Addenda information is NOT included with the electronic documents available via electronic file transfer. Only bidder or non-bidder package holders listed with the Caltrans Plans and Bid Documents section as described above will receive addenda information.
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*************************************************************************************************

IMPORTANT

SPECIAL NOTICES

*************************************************************************************************

(
The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate changes made by new regulations governing the DBE Program (49 CFR Part 26).


Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.  Attention is directed to the following significant changes:


Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to the Department in order to receive credit for trucking.


Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts.


Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the project, and information related to trucking that must be submitted throughout the project.


Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.


Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated or fails to complete its work for any reason.


Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all subcontractors.

(
SURETY 2000


Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.  The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.


Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety industry.  Surety agents may contact Surety 2000 at 1‑800‑660‑3263.


Bidders are encouraged to participate in the pilot program.  To participate, the bidder is asked to provide the "Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond required by the specifications.  The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.


The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the actual bidder's bond and document the functioning of the Surety 2000 system.


"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program.  The use of "Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the specifications during the pilot study.


The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and to discourage fraud.  This system is available to all California admitted sureties and surety agents.


The results of the pilot study will be tabulated, and at some time in the future, the Department may consider accepting electronic bidder's bond verification in lieu of the bidder's bond specified.


*
*
*
*
*
*
*
*
*
*
*
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S P E C I A L   N O T I C E


*
*
*
*
*
*
*
*
*
*
*
*

This project includes, but is not limited to, the following special requirements:

(
Attention is directed to the Notice to Contractors regarding the bid opening location.

(
Attention is directed to Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," of these Special Provisions regarding beginning of work restrictions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the project plans.

A10A
Abbreviations

A10B
Symbols

A20A
Pavement Markers and Traffic Lines, Typical Details

A20B
Pavement Markers and Traffic Lines, Typical Details

A20C
Pavement Markers and Traffic Lines, Typical Details

A20D
Pavement Markers and Traffic Lines, Typical Details

A24A
Pavement Markings - Arrows

A24D
Pavement Markings - Words

A35A
Portland Cement Concrete Pavement (Undoweled Transverse Joints)

A35B
Portland Cement Concrete Pavement (Doweled Transverse Joints)

A35C
Portland Cement Concrete Pavement Joint and End Anchor Details

A73B
Markers

A73C
Delineators, Channelizers and Barricades

A77A
Metal Beam Guard Railing – Typical Wood Post With Wood Block

A77AA
Metal Beam Guard Railing – Typical Steel Post With Wood Block

A77B
Metal Beam Guard Railing - Standard Hardware

A77C
Metal Beam Guard Railing – Wood Post and Wood Block Details

A77D
Metal Beam Guard Railing – Typical Layouts

A77E
Metal Beam Guard Railing – Typical Layouts

A77F
Metal Beam Guard Railing – Typical Embankment Widening for End Treatments

A77FA
Metal Beam Guard Railing – Typical Line Post Installation

A77G
Metal Beam Guard Railing – End Treatment, Terminal Anchor  Assembly (Type SFT)

A77H
Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details

A77I
Metal Beam Guard Railing – End Treatment, Terminal Anchor Assembly (Type CA)

A77IA
Metal Beam Guard Railing – End Treatment, Buried Post Anchor

A77J
Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and Abutments

A77K
Metal Beam Guard Railing Connections to Bridge Sidewalks and Curbs
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Metal Beam Guard Railing and Single Faced Barrier  Railing - End Treatment
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Metal Beam Guard Railing and Single Faced Barrier Railing - End Treatment

A77N
Metal Beam Guard Railing and Single Faced Barrier Railing - End Treatment

A82A
Crash Cushion (Type CAT)
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Curbs, Dikes and Driveways

T1A
Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B
Temporary Crash Cushion, Sand Filled (Bidirectional)

T2
Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3
Temporary Railing (Type K)

T7
Construction Project Funding Identification Signs

T10
Traffic Control System for Lane Closure On Freeways and Expressways

T10A
Traffic Control System for Lane and Complete Closures On Freeways and Expressways

T14
Traffic Control System for Ramp Closure

RS1
Roadside Signs, Typical Installation Details No. 1

RS2
Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4
Roadside Signs, Typical Installation Details No. 4

ES-1A
Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-1B
Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-5A
Signal, Lighting and Electrical Systems - Detectors

ES-5B
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ES-5E
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ES-8
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ES-13A
Signal, Lighting and Electrical Systems - Splicing Details

Federal Project with DBE Goals  (12-01-99)
DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 11-076304
11-SD-805-13.9/28.2
Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN CHULA VISTA, NATIONAL CITY AND SAN DIEGO FROM SWEETWATER RIVER BRIDGE TO MISSION VALLEY VIADUCT
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 2 o'clock p.m. on September 21, 2000, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN CHULA VISTA, NATIONAL CITY AND SAN DIEGO FROM SWEETWATER RIVER BRIDGE TO MISSION VALLEY VIADUCT
General work description:  Grind portland cement concrete surfacing, replace concrete pavement and replace asphalt concrete surfacing.
This project has a goal of 11 percent disadvantaged business enterprise (DBE) participation.

No prebid meeting is scheduled for this project.
THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or any of the following Class C licenses:  C-8, or a Class C-12, or a Class C-61 D06.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, Section 12990.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA  92110.  The mailing address is P.O. Box 85406, San Diego, CA  92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov, or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.
The Website address for posting of questions and responses is:  www.dot.ca.gov/dist11/construc/

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California 95814, FAX No. (916) 654‑7028, Telephone No. (916) 654‑4490.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which the work is situated.  Standard Specifications  are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445‑3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No. 1‑800‑424‑9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the District Director of Transportation for the district in which the work is situated, and available from the California Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  The Federal minimum  wage rates for this project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes entitled "Proposal and Contract," and in copies of this book that may be examined at the offices described above where project plans, special provisions, and proposal forms may be seen.  Addenda to modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract."  If there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes "helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate which most closely approximates the duties of the employees in question.


DEPARTMENT OF TRANSPORTATION


Deputy Director Transportation Engineering

Dated  August 14, 2000
KM
COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-076304
Item
Item Code
Item
Unit of Measure
Estimated Quantity

1
070010
PROGRESS SCHEDULE (CRITICAL PATH) 
LS
LUMP SUM

2
070018
TIME-RELATED OVERHEAD
WDAY
130

3
120090
CONSTRUCTION AREA SIGNS 
LS
LUMP SUM

4
120100
TRAFFIC CONTROL SYSTEM 
LS
LUMP SUM

5
019323
TRAFFIC PLASTIC DRUM 
EA
48

6
128650
PORTABLE CHANGEABLE MESSAGE SIGN 
EA
4

7
129000
TEMPORARY RAILING (TYPE K) 
M
790

8
129100
TEMPORARY CRASH CUSHION MODULE 
EA
210

9
150662
REMOVE METAL BEAM GUARD RAILING 
M
610

10
150771
REMOVE ASPHALT CONCRETE DIKE 
M
29 600

11
(S)
151572
RECONSTRUCT METAL BEAM GUARD RAILING 
M
440

12
152604
MODIFY INLET 
EA
1

13
153152
COLD PLANE ASPHALT CONCRETE PAVEMENT (30 MM MAXIMUM)
M2
222 000

14
374002
ASPHALTIC EMULSION (FOG SEAL COAT) 
TONN
61

15
390145
REPLACE ASPHALT CONCRETE SURFACING 
M3
12

16
390155
ASPHALT CONCRETE (TYPE A) 
TONN
17 900

17
394001
PLACE ASPHALT CONCRETE DIKE 
M
29 600

18
397001
ASPHALTIC EMULSION (PAINT BINDER) 
TONN
58

19
401100
REPLACE CONCRETE PAVEMENT 
M3
1890

20
404092
SEAL PAVEMENT JOINT 
M
161 000

Item
Item Code
Item
Unit of Measure
Estimated Quantity

21
420201
GRIND EXISTING CONCRETE PAVEMENT 
M2
446 000

22

(F)
510502
MINOR CONCRETE (MINOR STRUCTURE) 
M3
6

23
820118
GUARD RAILING DELINEATOR 
EA
210

24
019324
CONCRETE BARRIER MARKER 
EA
230

25
820135
OBJECT MARKER (TYPE R) 
EA
7

26
(S)
839551
TERMINAL SECTION (TYPE B) 
EA
20

27
(S)
839559
TERMINAL SYSTEM (TYPE ET) 
EA
12

28
(S)
839565
TERMINAL SYSTEM (TYPE SRT) 
EA
19

29
(S)
839566
TERMINAL SYSTEM (TYPE CAT) 
EA
4

30
(S)
839568
TERMINAL ANCHOR ASSEMBLY (TYPE SFT) 
EA
10

31
(S)
019325
QUADGUARD CRASH CUSHION 
EA
4

32
019326
CONCRETE BARRIER (TYPE 60E) (MODIFIED)   
M
8

33
(S)
840515
THERMOPLASTIC PAVEMENT MARKING 
M2
77

34
(S)
840563
200 MM THERMOPLASTIC TRAFFIC STRIPE 
M
8460

35
(S)
840564
200 MM THERMOPLASTIC TRAFFIC STRIPE (BROKEN 3.66 M - 0.92 M)
M
9410

36
(S)
840571
100 MM THERMOPLASTIC TRAFFIC STRIPE (BROKEN 5.18 M - 2.14 M)
M
280

37
(S)
840656
PAINT TRAFFIC STRIPE (2-COAT) 
M
64 100

38
(S)
850101
PAVEMENT MARKER (NON-REFLECTIVE) 
EA
28 600

39
(S)
850111
PAVEMENT MARKER (RETROREFLECTIVE) 
EA
11 200

40
(S)
860810
INDUCTIVE LOOP DETECTOR 
EA
31

Item
Item Code
Item
Unit of Measure
Estimated Quantity

41
999990
MOBILIZATION 
LS
LUMP SUM

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS 

Annexed to Contract No. 11-076304
SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard Specifications for the purposes set forth in Section 5‑1.04, "Coordination and Interpretation of Plans, Standard Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2‑1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2‑1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2‑1.07, "Proposal Guaranty," of the Standard Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.
In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.  Each subcontract signed by the bidder must include this assurance.

2‑1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event that materially affects the accuracy of the information reported includes:

A.
A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to influence a covered Federal action; or

B.
A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C.
A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered Federal action.

2‑1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following matters:

A.
A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant regulations promulgated pursuant thereto.

B.
A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,  vendor of material or supplies, or as a trucking company.

C.
A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of the following:

1.
The bidder will meet the goal by performing work with its own forces.

2.
The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking companies.

3.
The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D.
A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.  The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form required in the Section entitled "Submission of DBE Information" of these special provisions.

E.
A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F.
DBEs must be certified by either the California Department of Transportation, or by a participating State of California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs certified by the Department are available from the following sources:

1.
The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone: (916) 445‑3520.

2.
The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program at Telephone: (916) 227‑8937 and obtaining a user identification and password.

3.
The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.
4.
The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G.
Credit for materials or supplies purchased from DBEs will be as follows:

1.
If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the general character described by the specifications.

2.
If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers' representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph G.2.

3.
Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will be limited to the entire amount of fees or commissions charged for assistance in the procurement of the materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H.
Credit for DBE trucking companies will be as follows:

1.
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting the DBE goal.

2.
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

3.
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks its owns, insures, and operates using drivers it employs.

4.
The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from another DBE receives credit for the total value of the transportation services the lessee DBE provides on the contract.

5.
The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the lessee, since these services are not provided by a DBE.

6.
For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over the truck.  This does not preclude the leased truck from working for others during the term of the lease with the consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased trucks must display the name and identification number of the DBE.

I.
Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and may result in termination of the contract or other appropriate remedy for a breach of this contract.

J.
Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2‑1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this project:

Disadvantaged Business Enterprise (DBE): 11 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo



 and Santa Barbara Counties),



06 (except Kern County) and 10:

Districts 08, 11 and 12:





Triaxial Management Services, Inc.

Triaxial Management Services, Inc.

- Oakland

- San Diego



2725 Congress Street,

1545 Willow Street, 1st Floor

Suite 1-D

Oakland, CA  94607

San Diego, CA  92110

Telephone - (510) 286‑1313

Telephone - (619) 543‑5109

FAX No. - (510) 286‑6792

FAX No. - (619) 543‑5108





Districts 07 and 08;



 in San Luis Obispo and Santa Barbara Counties



in District 05; and in Kern County in District 06:

Districts 01, 02, 03 and 09:





Triaxial Management Services, Inc.

Triaxial Management Services, Inc.

- Los Angeles

- Sacramento

2594 Industry Way, Suite 101

930 Alhambra Blvd., #205

Lynwood, CA  90262

Sacramento, CA  95816

Telephone - (310) 537‑6677

Telephone - (916) 553-4172

FAX No. - (310) 637‑0128

FAX No. - (916) 553-4173

2‑1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal should also include their adequate good faith efforts information along with their DBE goal information to protect their eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime contractor has committed to performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A.
The names and dates of each publication  in which a request for DBE participation for this project was placed by the bidder.

B.
The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C.
The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down of the contract work items (including those items normally performed by the bidder with its own forces) into economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that sufficient work to meet the DBE goal was made available to DBE firms.

D.
The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons for the bidder's choice.  
E.
Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance or information related to the plans, specifications and requirements for the work which was provided to DBEs.

F.
Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or its affiliate.

G.
The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H.
Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31 percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8‑1.03, "Beginning of Work," in Section 8‑1.06, "Time of Completion," and in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 120 calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

The work shall be diligently prosecuted to completion before the expiration of 130 WORKING DAYS beginning on the date that work begins or beginning on the one hundred twentieth calendar day after approval of the contract, whichever occurs first.

The Contractor shall pay to the State of California the sum of $1,700 per day, for each and every calendar day's delay in finishing the work in excess of the number of working days prescribed above.

The 72 hours advance notice before beginning work referred to in Section 8‑1.03, "Beginning of Work," of the Standard Specifications is changed to 5 days advance notice for this project.

SECTION 5.  GENERAL

SECTION 5‑1.  MISCELLANEOUS

5‑1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA  95816, Telephone 916 227‑8252.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA  95819, Telephone (916) 227‑7000.

5‑1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7‑1.01A(4), "Labor Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or more.

5‑1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and claim payments as follows:

A.
Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after the Engineer prepares the payment estimate.

B.
Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted within 7 days of the performance of the extra work and in conformance with the provisions in Section 9‑1.03C, "Records," and Section 9‑1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of the second pay estimate following submittal of the bill.

C.
The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work payments shall be 10 percent per annum.

D.
The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil Code Section 3289.

5‑1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle or storage area when the following conditions exist:

A.
Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1.
Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by traffic or the public.

2.
Excavations less than 0.3‑m deep.

3.
Trenches less than 0.3‑m wide for irrigation pipe or electrical conduit, or excavations less than 0.3‑m in diameter.

4.
Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5.
Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6.
Excavations protected by existing barrier or railing.

B.
Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace such railing complete in place during the same day.

C.
Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic lane of not more than 0.3‑m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6‑m minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12‑3.08, "Temporary Railing (Type K)," of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)

 (Kilometers Per Hour)
Work Areas

Over 72 (45 Miles Per Hour)
Within 1.8 m of a traffic lane but not on a traffic lane

56 to 72 (35 to 45 Miles Per Hour)
Within 0.9‑m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5‑1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code, Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with the Surface Mining and Reclamation Act of 1975.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in conformance with the provisions in Section 4‑1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5‑1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished for the project.

5‑1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section 165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating, galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and value of the foreign steel and iron prior to incorporating the materials into the work.

5‑1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first‑tier subcontractor.  The records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM‑2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms, including owner‑operators, for the leasing of trucks.  The DBE who leases trucks from a non‑DBE is entitled to credit only for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit claimed toward DBE participation conforms with Section 2‑1.02, "Disadvantaged Business Enterprise," of these special provisions.
The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form CEM-2404 (F).

5‑1.083  DBE CERTIFICATION STATUS
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the written documentation to the Engineer.

Upon completion of the contract, Form CEM‑2403 (F) indicating the DBE's existing certification status shall be signed and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of contract acceptance.

5‑1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2‑1.02B, "Submission of DBE Information,"  and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A.
The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B.
The listed DBE becomes bankrupt or insolvent.

C.
The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D.
The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor fails or refuses to meet the bond requirements of the Contractor.

E.
The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the work.

F.
It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5‑1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, and Section 2, "Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is available from the Department of Industrial Relations web site at:


http://www.dir.ca.gov/DLSE/Debar.html.

The first sentence in the third paragraph of Section 8‑1.01, "Subcontracting," of the Standard Specifications shall not apply.

The Contractor shall perform with the Contractor's own organization contract work amounting to not less than 30 percent of the original total contract price, except that any designated "Specialty Items" may be performed by subcontract and the amount of "Specialty Items" so performed may be deducted from the original total contract price before computing the amount of work required to be performed by the Contractor with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced as follows:

A.
Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress payments due, or to become due, until correction is made.  Failure to comply may result in termination of the contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2‑1.02B, "Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent needed to meet the contract goal.

The requirement in Section 2‑1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5‑1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to subcontractors.

5‑1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in conformance with Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract performance or noncompliance by a subcontractor.

5‑1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete the contract to the benefit of both parties.  The purpose of this relationship will be to maintain cooperative communication and mutually resolve conflicts at the lowest possible management level.

The Contractor may request the formation of such a "Partnering" relationship by submitting a request in writing to the Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling of a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other administrative details shall be as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.  The Contractor shall pay all compensation for the wages and expenses of the facilitator and of the expenses for obtaining the workshop site.  The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.  Markups will not be added.  All other costs associated with the "Partnering" relationship will be borne separately by the party incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and will not relieve either party of the legal requirements of the contract.

5‑1.11  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

The provisions of this section shall apply only to the following contract item:

ITEM CODE
ITEM

390155
ASPHALT CONCRETE (TYPE A)

The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this section for paving asphalt price fluctuations exceeding 5 percent (Iu/Ib is greater than 1.05 or less than 0.95) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of asphalt concrete is included in a monthly estimate:

A.
Total monthly adjustment = AQ

B.
For an increase in paving asphalt price index exceeding 5 percent:


A = 0.90 (1.1023) (Iu/Ib - 1.05) Ib

C.
For a decrease in paving asphalt price index exceeding 5 percent:


A = 0.90 (1.1023) (Iu/Ib - 0.95) Ib

D.
Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under "This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A.
The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount thereof from moneys due or that may become due the Contractor.

B.
Compensation adjustments made under this section will be taken into account in making adjustments in conformance with the provisions in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

C.
The total price adjustment for price index increases of paving asphalt on this project shall not exceed $122,000.

D.
In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista, Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of additional fields.

5‑1.12  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7‑1.19, "Rights in Land and Improvements," of the Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment located within such areas.

5‑1.13  PAYMENTS

Attention is directed to Sections 9‑1.06, "Partial Payments," and 9‑1.07, "Payment After Acceptance," of the Standard Specifications and these special provisions.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered for inclusion in the payment as materials furnished but not incorporated in the work:

A.
Railings and appurtenances

B.
Crash cushions 

C.
Pavement markers 

5‑1.14  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7‑1.01I, "Sound Control Requirements," of the Standard Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

5‑1.15  ENVIRONMENTALLY SENSITIVE AREA (ESA)

The Contractor's attention is directed to the areas designated on the plans as "Environmentally Sensitive Area," and to certain State and Federal regulations which may pertain to such areas.  Except for the highway work shown on the plans this area is to be completely avoided by all parties involved in any work activity in connection with the performance of this contract.  No construction activities, including storage of equipment and materials, are allowed in these areas.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8‑1.01  SUBSTITUTION OF NON‑METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and products in the inch-pound (Imperial) system which are of equal quality and of the required properties and characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the following provisions:

A.
Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the metric materials and products specified or detailed on the plans.

B.
Before other non‑metric materials and products will be considered for use the Contractor shall furnish, at the Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's decision will be final.

C.
When the Contractor elects to substitute non‑metric materials and products, including materials and products shown on the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made and contract items involved.  In addition, for a change in design or details the Contractor shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS

 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS

mm x thread pitch
IMPERIAL SIZE TO BE SUBSTITUTED 

inch

M16 x 2
5/8

M20 x 2.5
3/4

M22 x 2.5
7/8

M24 x 3
1

M27 x 3
1-1/8

M30 x 3.5
1-1/4

M36 x 4
1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT, ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm2
US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED

inch2 x 100

MW9
W1.4

MW10
W1.6

MW13
W2.0

MW15
W2.3

MW19
W2.9

MW20
W3.1

MW22
W3.5

MW25
W3.9, except W3.5 in piles only

MW26
W4.0

MW30
W4.7

MW32
W5.0

MW35
W5.4

MW40
W6.2

MW45
W6.5

MW50
W7.8

MW55
W8.5, except W8.0 in piles only

MW60
W9.3

MW70
W10.9, except W11.0 in piles only

MW80
W12.4

MW90
W14.0

MW100
W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION

 NUMBER SHOWN ON THE PLANS
EQUIVALENT IMPERIAL BAR DESIGNATION

NUMBER TO BE SUBSTITUTED

13
4

16
5

19
6

22
7

25
8

29
9

32
10

36
11

43
14

57
18

No adjustment will be required in spacing or total number of reinforcing bars due to a difference in minimum yield strength between metric and non-metric bars.

The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and products and are listed as acceptable equivalents:

CONVERSION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55, and 

(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation:  A 325 or A 449

METRIC SIZE SHOWN ON THE PLANS

mm
EQUIVALENT IMPERIAL SIZE

inch

6, or 6.35
1/4

8 or 7.94
5/16

10, or 9.52
3/8

11, or 11.11
7/16

13 or 12.70
1/2

14, or 14.29
9/16

16, or 15.88
5/8

19, or 19.05
3/4

22, or 22.22
7/8

24, 25, or 25.40
1

29, or 28.58
1‑1/8

32, or 31.75
1‑1/4

35, or 34.93
1‑3/8

38 or 38.10
1‑1/2

44, or 44.45
1‑3/4

51, or 50.80
2

57, or 57.15
2‑1/4

64, or 63.50
2‑1/2

70 or 69.85
2‑3/4

76, or 76.20
3

83, or 82.55
3‑1/4

89 or 88.90
3‑1/2

95, or 95.25
3‑3/4

102, or 101.60
4

CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS
HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS

SHOWN ON THE PLANS

mm
EQUIVALENT US

STANDARD GAGE

inch
METRIC THICKNESS

SHOWN ON THE PLANS

mm
EQUIVALENT

GALVANIZED

 SHEET GAGE

inch

7.94
0.3125
4.270
0.1681

6.07
0.2391
3.891
0.1532

5.69
0.2242
3.510
0.1382

5.31
0.2092
3.132
0.1233

4.94
0.1943
2.753
0.1084

4.55
0.1793
2.372
0.0934

4.18
0.1644
1.994
0.0785

3.80
0.1495
1.803
0.0710

3.42
0.1345
1.613
0.0635

3.04
0.1196
1.461
0.0575

2.66
0.1046
1.311
0.0516

2.28
0.0897
1.158
0.0456

1.90
0.0747
1.006 or 1.016
0.0396

1.71
0.0673
0.930
0.0366

1.52
0.0598
0.853
0.0336

1.37
0.0538
0.777
0.0306

1.21
0.0478
0.701
0.0276

1.06
0.0418
0.627
0.0247

0.91
0.0359
0.551
0.0217

0.84
0.0329
0.513
0.0202

0.76
0.0299
0.475
0.0187

0.68
0.0269
--------
--------

0.61
0.0239
--------
--------

0.53
0.0209
--------
--------

0.45
0.0179
--------
--------

0.42
0.0164
--------
--------

0.38
0.0149
--------
--------

CONVERSION TABLE FOR WIRE

METRIC THICKNESS

SHOWN ON THE PLANS

mm
EQUIVALENT USA STEEL

 WIRE THICKNESS

inch
GAGE NO.

6.20
0.244
3

5.72
0.225
4

5.26
0.207
5

4.88
0.192
6

4.50
0.177
7

4.11
0.162
8

3.76
0.148
9

3.43
0.135
10

3.05
0.120
11

2.69
0.106
12

2.34
0.092
13

2.03
0.080
14

1.83
0.072
15

1.57
0.062
16

1.37
0.054
17

1.22
0.048
18

1.04
0.041
19

0.89
0.035
20

CONVERSION TABLE FOR PIPE PILES

METRIC SIZE

SHOWN ON THE PLANS

mm x mm
EQUIVALENT IMPERIAL SIZE

inch x inch

PP 360 x 4.55
NPS 14 x 0.179

PP 360 x 6.35
NPS 14 x 0.250

PP 360 x 9.53
NPS 14 x 0.375

PP 360 x 11.12
NPS 14 x 0.438

PP 406 x 12.70
NPS 16 x 0.500

PP 460 x T
NPS 18 x T"

PP 508 x T
NPS 20 x T"

PP 559 x T
NPS 22 x T"

PP 610 x T
NPS 24 x T"

PP 660 x T
NPS 26 x T"

PP 711 x T
NPS 28 x T"

PP 762 x T
NPS 30 x T"

PP 813 x T
NPS 32 x T"

PP 864 x T
NPS 34 x T"

PP 914 x T
NPS 36 x T"

PP 965 x T
NPS 38 x T"

PP 1016 x T
NPS 40 x T"

PP 1067 x T
NPS 42 x T"

PP 1118 x T
NPS 44 x T"

PP 1219 x T
NPS 48 x T"

PP 1524 x T
NPS 60 x T"

The thickness in inches (T") represents an exact conversion of the metric thickness in millimeters (T).

CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER 

METRIC MINIMUM

 DRESSED DRY,

SHOWN ON THE PLANS

mm x mm
METRIC MINIMUM 

DRESSED GREEN, 

SHOWN ON THE PLANS

mm x mm
EQUIVALENT NOMINAL 

US SIZE

inch x inch

19x89
20x90
1x4

38x89
40x90
2x4

64x89
65x90
3x4

89x89
90x90
4x4

140x140
143x143
6x6

140x184
143x190
6x8

184x184
190x190
8x8

235x235
241x241
10x10

286x286
292x292
12x12

CONVERSION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC BOX NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC SPIKE,

SHOWN ON THE

 PLANS

Length, mm

Diameter, mm
EQUIVALENT

IMPERIAL SIZE

Penny-weight

50.80

2.87
50.80

2.51
______
6d

63.50

3.33
63.50

2.87
______
8d

76.20

3.76
76.20

3.25
76.20

4.88
10d

82.55

3.76
82.55

3.25
82.55

4.88
12d

88.90

4.11
88.90

3.43
88.90

5.26
16d

101.60

4.88
101.60

3.76
101.60

5.72
20d

114.30

5.26
114.30

3.76
114.30

6.20
30d

127.00

5.72
127.00

4.11
127.00

6.68
40d

______
______
139.70

7.19
50d

______
______
152.40

7.19
60d

CONVERSION TABLE FOR IRRIGATION COMPONENTS 

METRIC

WATER METERS, TRUCK LOADING STANDPIPES, VALVES, BACKFLOW PREVENTERS, FLOW SENSORS, WYE STRAINERS, FILTER ASSEMBLY UNITS, PIPE SUPPLY LINES, AND PIPE IRRIGATION SUPPLY LINES

SHOWN ON THE PLANS

DIAMETER NOMINAL (DN) mm
EQUIVALENT NOMINAL 

US SIZE

inch

15
1/2

20
3/4

25
1

32
1-1/4

40
1-1/2

50
2

65
2-1/2

75
3

100
4

150
6

200
8

250
10

300
12

350
14

400
16

8‑1.02  APPROVED TRAFFIC PRODUCTS

The Department maintains the following list of Approved Traffic Products.  The Engineer shall not be precluded from sampling and testing products on the list of Approved Traffic Products.

The manufacturer of products on the list of Approved Traffic Products shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic product supplied.

Signing and delineation materials and products shall not be used in the work unless the material or product is on the list of Approved Traffic Products.

Materials and products may be added to the list of Approved Traffic Products if the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A.
Apex, Model 921 (100 mm x 100 mm)

B.
Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)

C.
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A.
Ray-O-Lite "AA" ARS (100 mm x 100 mm)

B.
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

C.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

A.
Stimsonite, Model 948 (58 mm x 119 mm)

B.
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

C.
Stimsonite, Model 944SB (51 mm x 100 mm)*

D.
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*


*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

B.
Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

B.
Apex Universal, Model 929 (ABS)

C.
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

D.
Highway Ceramics, Inc. (Ceramic)

E.
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

F.
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

G.
Alpine Products, D-Dot (ABS)

H.
Road Creations, Model RCB4NR (Acrylic)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A.
Apex Universal, Model 924 (100 mm x 100 mm)

B.
Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)

C.
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)

D.
Road Creations, Model R41C (100 mm x 100 mm)

E.
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)

A.
Apex Universal, Model 932

B.
Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)

C.
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIALS

Permanent Traffic Striping and Pavement Marking Tape

A.
Advanced Traffic Marking, Series 300 and 400

B.
Brite-Line, Series 1000

C.
Swarco Industries, "Director 35" (For transverse application only)

D.
Swarco Industries, "Director 60"

E.
3M, "Stamark" Series 380 and 5730

F.
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A.
Brite-Line, Series 100

B.
P.B. Laminations, Aztec, Grade 102

C.
Swarco Industries, "Director-2"

D.
3M, "Stamark," Series 620

E.
3M Series A145 Removable Black Line Mask 


(Black Tape: For use only on Asphalt Concrete Surfaces)

F.
Advanced Traffic Marking Black "Hide-A-Line"


(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A.
Flint Trading, "Premark" and "Premark 20/20 Flex"

B.
Pavemark, "Hotape"

Removable Traffic Paint

A.
Belpro, Series 250/252 and No. 93 Remover

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A.
Carsonite, Curve-Flex CFRM-400

B.
Carsonite, Roadmarker CRM-375

C.
Davidson Plastics, "Flexi-Guide Models 400 and 566"

D.
FlexStake, Model 654TM

E.
GreenLine Models HWD1-66 and CGD1-66

F.
J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A.
Carsonite, "Survivor" (with 450 mm U-Channel base)

B.
FlexStake, Model 604

C.
GreenLine Models HWD and CGD (with 450 mm U-Channel base)

D.
Safe-Hit with 200 mm pavement anchor (SH248-GP1)

E.
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248‑GP3)

Surface Mount Flexible Type, 1200 mm

A.
Bent Manufacturing Company, "Masterflex" Model MF-180EX-48

B.
Carsonite, "Super Duck II"

C.
FlexStake, Surface Mount, Models 704 and 754TM

CHANNELIZERS

Surface Mount Type, 900 mm

A.
Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF‑180‑36 (Flat)

B.
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

C.
Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

D.
Davidson Plastics, Flex‑Guide Models FG300LD and FG300UR

E.
FlexStake, Surface Mount, Models 703 and 753TM

F.
GreenLine, Model SMD-36

G.
Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

H.
The Line Connection, "Dura-Post" Model DP36‑3 (Permanent)

I.
The Line Connection, "Dura-Post" Model DP36‑3C  (Temporary)

J.
Repo, Models 300 and 400

K.
Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

A.
Bent Manufacturing Company "T-Top"

B.
Plastic Safety Systems "Navigator-42"

C.
Roadmaker Company "Stacker"

D.
TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A.
Carsonite, Model SMD-615

B.
FlexStake, Model 701KM

C.
Repo, Models 300 and 400

D.
Safe-Hit, Model SH718SMA

E.
The Line Connection, Model DP21-4K

Type "K-4" / "Q", 600 mm

(Shown as Type "Q" in the Traffic Manual)

A.
Bent Manufacturing "Masterflex" Model MF-360-24

B.
Carsonite, Super Duck II

C.
FlexStake, Model 701KM

D.
Repo, Models 300 and 400

E.
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA

F.
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Impactable Type

A.
ARTUK, "FB"

B.
Davidson Plastics, Model PCBM-12

C.
Duraflex Corp., "Flexx 2020" and "Electriflexx"

D.
Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A.
ARTUK, JD Series

B.
Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)

C.
Stimsonite, Model 967LS

D.
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A.
Duraflex Corp., "Railrider"

B.
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)

A.
Davidson Plastics, Model PCBM T-16

B.
Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A.
Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied to a vertical surface.  Top of reflective element at 1200 mm)

A.
Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A.
Carsonite, Model 427

B.
Davidson Plastics FG 427 and FG 527

C.
FlexStake, Model 102 GR

D.
GreenLine GRD 27

E.
J. Miller Model JMI-375G

F.
Safe-Hit, Model SH227GRD

Steel Post Type

A.
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A.
3M, High Intensity

B.
Reflexite, PC-1000 Metalized Polycarbonate

C.
Reflexite, AC-1000 Acrylic

D.
Reflexite, AP-1000 Metalized Polyester

E.
Reflexite, AR-1000 Abrasion Resistant Coating

F.
Stimsonite, Series 6200 (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A.
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A.
3M Series 3840

B.
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A.
Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"

B.
3M Series 3810

Barricades: Type I, Engineer Grade

A.
American Decal, Adcolite

B.
Avery Dennison, 1500 and 1600

C.
3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A.
Avery Dennison, "Fasign" 2500 Series

B.
Kiwalite Type II

C.
Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A.
Avery Dennison, "Fasign" 2500 Series

B.
Kiwalite, Type II

C.
Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A.
3M Series 3800

B.
Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A.
Stimsonite Series 6200

Signs: Type VII, High-Intensity Prismatic Grade

A.
3M Series 3900

Signs: Type VI, Roll-Up Signs

A.
Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)

B.
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A.
Sequentia, "Polyplate"

B.
Fiber-Brite

8‑1.03  SLAG AGGREGATE

Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

A.
Structure backfill material.

B.
Reinforced or prestressed portland cement concrete component or structure.

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project except for the following items:

A.
Asphalt Concrete.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3‑m, measured in any direction, of a non-cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, will not apply.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except that up to 50 percent of the material passing the 4.75‑mm sieve may consist of iron blast furnace slag aggregates or natural aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the accuracy of the feeder.

In addition to the requirements of Section 39‑3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the Engineer.

SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications and these special provisions.

Unless the use of a mineral admixture is prohibited, whenever the word "cement" is used in the Standard Specifications or the special provisions, it shall be understood to mean "cementitious material" when both of the following conditions are met:

A.
The cement content of portland cement concrete is specified, and 

B.
Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced.

Portland cement concrete that is produced using equipment where the cement and mineral admixture are proportioned in the same weigh hopper shall be sampled and tested by the Contractor, in the presence of the Engineer, for mix uniformity in conformance with the requirements in ASTM Designation: C 94, Section 11, "Mixing and Delivery," and "Annex A1."  The testing shall be performed on concrete produced using an approved project mix design and may be done at the project concrete placement site.

The batch plant producing the portland cement concrete for the project shall have met the requirements in California Test 109 within one year prior to producing concrete for the project.

Sampling for mix uniformity tests shall be performed the first time portland cement concrete, of sufficient volume to perform these tests, is placed on the project.  Test results shall be presented to the Engineer no later than 10 days after completion of sampling.

Test results from mixer uniformity testing will not be used for contract compliance, acceptance or payment.

Prior to placing concrete on the project, the Contractor shall supply a list of portland cement concrete mixers to be used.  When truck mixers are to be used, the list shall contain the truck identification number, mixer brand, mixer age, and mixer condition.

When truck mixers are used, the mix uniformity testing shall be performed on 5 truck mixers for each project.  The truck mixers selected for testing shall be representative of the different mixer brands, ages, and conditions of the mixers on the list and approved by the Engineer.  Mixer selection shall be completed before mix uniformity testing is started.  Sampling for the mix uniformity tests from each of the 5 mixers shall be completed within the same work shift, unless otherwise approved in writing by the Engineer.  The Contractor shall notify the Engineer, in writing, a minimum of 24 hours prior to performing the sampling for these tests.  The letter of notification shall include the truck mixer information and a copy of the current American Concrete Institute (ACI) "Concrete Field Testing Technician, Grade 1" certification for each tester who will perform testing for the Contractor.  The Contractor shall provide an adequate number of testers to successfully perform the testing with a minimum amount of impact to the Contractor's operations.  

When concrete is completely mixed in stationary mixers, each mixer used for the project shall be tested one time.

Full compensation for the testing of mix uniformity as specified herein shall be considered as included in the contract price paid for the concrete work involved and no additional compensation will be allowed therefor. 

Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM Designation: C 494 may be used in portland cement concrete for precast steam cured concrete members.

Section 90‑1.01, "Description," of the Standard Specifications is amended to read:

90-1.01   DESCRIPTION

(
Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

(
Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the provisions for cement and mineral admixtures in Section 90-2, "Materials," and shall be either: 1) "Type IP (MS) Modified" cement or 2) a combination of "Type II Modified" portland cement and mineral admixture.

(
Concrete for each portion of the work shall comply with the provisions for the Class, cementitious material content in kilograms per cubic meter, 28-day compressive strength, minor concrete or commercial quality concrete, as shown on the plans or specified in these specifications or the special provisions.

(
Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

(
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

(
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

(
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

(
Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified in these specifications or the special provisions.

(
Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use
Cementitious Material Content

(kg/m3)

Concrete which is designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Other portions of structures
400 min., 475 max.

400 min., 475 max.

350 min., 475 max.

Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Prestressed members

Seal courses

Other portions of structures
400 min.

400 min.

400 min.

400 min.

350 min.

Concrete for precast members
350 min., 550 max.

(
Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be considered to be designated by compressive strength.  If the plans show a 28-day compressive strength which is 31 MPa or greater, an additional 7 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans which are 25 MPa or less are shown for design information only and are not to be considered a requirement for acceptance of the concrete.

(
Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the strength shown on the plans or specified in the special provisions.

(
The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will determine the mix proportions for pavement concrete.

(
Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

(
Compliance with cementitious material content requirements will be verified in conformance with procedures described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material content.

(
If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral admixture which is less than the minimum required for the work.  The Department may deduct the amount from moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by Section 90-5, "Proportioning."  No deductions for cementitious material content will be made based on the results of California Test 518.

(
The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

(
Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the requirements of this Section 90.

The first paragraph in Section 90‑2.01, "Portland Cement," of the Standard Specifications is amended to read:

90-2.01   PORTLAND CEMENT

(
Unless otherwise specified, portland cement shall be either "Type IP (MS) Modified" cement or "Type II Modified" portland cement.

(
"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM Designation:  C 595, and shall be comprised of an intimate mixture of Type II cement and not more than 25 percent of a mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

(
"Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM Designation:  C 150.

(
In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the following requirements:

A.
The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in conformance with the requirements in ASTM Designation:  C 114.

B.
The autoclave expansion shall not exceed 0.50 percent.

C.
Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90‑2.01, "Portland Cement," of the Standard Specifications is amended to read:

(
Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150, and the additional requirements listed above for Type II Modified portland cement, except that when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

The third paragraph in Section 90‑2.01, "Portland Cement," of the Standard Specifications is deleted.

The twelfth paragraph in Section 90‑2.02, "Aggregates," of the Standard Specifications is deleted.

The first paragraph in Section 90‑2.03, "Water," of the Standard Specifications is amended to read:.

90-2.03   WATER

(
In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 1,300 parts per million of sulfates as SO4.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as Cl, nor more than 1,300 parts per million of sulfates as SO4.  In no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

The following section is added to  Section 90‑2, "Materials," of the Standard Specifications:

90-2.04   ADMIXTURE MATERIALS

(
Admixture materials shall conform to the requirements in the following ASTM Designations:

A.
Chemical Admixtures—ASTM Designation:  C 494.

B.
Air-entraining Admixtures—ASTM Designation:  C 260.

C.
Calcium Chloride—ASTM Designation:  D 98.

D.
Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation:  C618.  Silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix design.

(
Mineral admixtures shall be used in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

The first paragraph in Section 90-3.03, "Fine Aggregate Grading," is amended to read:

Fine aggregate  shall be graded within the following limits:


Percentage Passing

Sieve Sizes
Operating Range
Contract Compliance

9.5-mm
100
100

4.75-mm
95-100
93-100

2.36-mm
65-95
61-99

1.18-mm
X ± 10
X ± 13

600-µm
X ± 9
X ± 12

300-µm
X ± 6
X ± 9

150-µm
2-12
1-15

75-µm
0-8
0-10

Section 90‑4.02, "Materials," of the Standard Specifications is amended to read:

90-4.02   MATERIALS

(
Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

Section 90‑4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read:

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

(
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate concrete construction application subject to the following conditions:

A.
When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant cementitious material content shall be not less than 300 kilograms per cubic meter.

B.
When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in determining approval of the admixture.

Section 90‑4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

(
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent and no single test value exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates the source of aggregate as provided in Section 40‑1.015, "Cement Content."

Section 90‑4.08, "Required Use of Mineral Admixtures," of the Standard Specifications is amended to read:

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES

(
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material for use in portland cement concrete.

(
The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  C618.

(
The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content.

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria: 

1.
When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

2.
When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in ASTM Designation:  C618 and the provisions in Section 90-2.04, "Admixture Materials," is greater than 2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix.

3.
When a mineral admixture is used, which conforms to the provisions for silica fume in Section 90-2.04, "Admixture Materials,"  the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix.

C.
If more than the required amount of cementitious material is used, the additional cementitious material in the mix may be either cement, a mineral admixture conforming to the provisions in Section 90‑2.04, "Admixture Materials," or a combination of both; however, the maximum total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

Section 90‑4.09, "Optional Use of Mineral Admixtures," of the Standard Specifications is deleted.

Section 90‑4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures," of the Standard Specifications is amended to read:

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

(
Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit access for tally, inspection, and identification for each shipment.

(
Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper.

(
Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90‑5.03, "Proportioning," and in this Section 90‑4.11.

(
When interlocks are required for cement and mineral admixture charging mechanisms by Section 90‑5.03A, "Proportioning for Pavement," and cement and mineral admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

(
Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source and of the same percentage.

Section 90‑5.02, "Proportioning Devices," of the Standard Specifications is amended to read:

90-5.02   PROPORTIONING DEVICES

(
Weighing, measuring or metering devices used for proportioning materials shall conform to the provisions in Section 9‑1.01, "Measurement of Quantities," and this Section 90‑5.02.  In addition, automatic weighing systems used shall comply with the provisions for automatic proportioning devices in Section 90‑5.03A, "Proportioning for Pavement."  These automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

(
Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem necessary to insure their accuracy.

(
Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by more than the tolerances specified herein.

(
Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of ±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

(
The mass indicated for a batch of material shall not vary from the preselected scale setting by more than the following:

A.
Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B.
Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses.

C.
Water shall be within 1.5 percent of its designated mass or volume.

(
Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90‑5.03, "Proportioning," excluding Section 90‑5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03   PROPORTIONING

(
Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be proportioned by mass.

(
At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

(
Should separate supplies of aggregate material of the same size group, but of different moisture content or specific gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made from one supply exclusively and the materials therein completely exhausted before starting upon another.

(
Bulk "Type IP (MS) Modified" cement that conforms to the provisions in Section 90‑2.01, "Portland Cement," shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.

(
Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral admixture and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.  If the cement and mineral admixture are weighed cumulatively, the cement  shall be weighed first.

(
When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer simultaneously with the aggregate.

(
The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall be separate and distinct from the aggregate weighing equipment.

(
When the source of an aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions and submit in writing to the Engineer a copy of the mix design before using such aggregates.  When the source of an aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such aggregates shall not be used until necessary adjustments are made.

(
For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following combinations:

A.
Separate boxes and separate scale and indicator for weighing each size of aggregate.

B.
Single box and scale indicator for all aggregates.

C.
Single box or separate boxes and automatic weighing mechanism for all aggregates.

(
In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be weighed at the Contractor's expense on scales designated by the Engineer.

Section 90‑5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A   PROPORTIONING FOR PAVEMENT

(
Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of approved type conforming to the provisions in this Section 90‑5.03A.

(
The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 0.5 percent by mass of the fine aggregate.

(
The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses which are within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

(
The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall be designed to permit regulating the flow of cement, mineral admixture or cement plus mineral admixture into the aggregate as directed by the Engineer.

(
When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of each size of aggregate as directed by the Engineer.

(
Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several bins has been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged simultaneously.

(
When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

(
The automatic weighing system shall be designed so that all proportions required may be set on the weighing controller at the same time.

The third paragraph in Section 90‑6.01, "General," of the Standard Specifications is amended to read:

(
Concrete shall be homogeneous and thoroughly mixed.  There shall be no lumps or evidence of undispersed cement, mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90‑6.02, "Machine Mixing," of the Standard Specifications are amended to read:

(
The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

(
Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors or hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete mixture.

The sixth paragraph in Section 90‑6.02, "Machine Mixing," of the Standard Specifications is amended to read:

(
The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of mixing shall not exceed 30 minutes.

The seventh through tenth paragraphs in Section 90‑6.03, "Transporting Mixed Concrete," of the Standard Specifications are amended to read:

(
When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, a time less than 1.5 hours may be required.

(
When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of cement to the aggregates and discharge shall not exceed 45 minutes.

(
Each load of concrete delivered at the job site shall be accompanied by a weight certificate showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the total amount of water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is charged with cement.  This weight certificate shall also show the actual scale masses (kilograms) for the ingredients batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

(
Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these specifications.

(
The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-repeating load number that is unique to the contract and 2) delivered to the job site with the load.

(
Weight certificates furnished by the Contractor shall conform to the provisions in Section 9‑1.01, "Measurement of Quantities," of the Standard Specifications.

Section 90‑6.05, "Hand-Mixing," of the Standard Specifications is amended to read:

90-6.05   HAND-MIXING

(
Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and shall be mixed on a watertight, level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the carriers or forms.

The table in the first paragraph in Section 90‑6.06, "Amount of Water and Penetration," of the Standard Specifications is replaced with the following table:

Type of Work
Nominal Penetration

(mm)
Maximum Penetration

(mm)

Concrete pavement
0-25
40

Non-reinforced concrete facilities
0-35
50

Reinforced concrete structures:

Sections over 300 mm thick

Sections 300 mm thick or less
0-35

0-50
65

75

Concrete placed under water
75-100
115

Cast-in-place concrete piles
65-90
100

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended to read:

(
The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 325 kg/m3.

The fourth paragraph in Section 90‑6.06, "Amount of Water and Penetration," of the Standard Specifications is amended to read:

(
Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of additional cementitious material and water added under these conditions shall be at the Contractor's expense and no additional compensation will be allowed therefor.

Section 90‑9.01, "General," of the Standard Specifications is amended to read:

90-9.01   GENERAL

(
Concrete compressive strength requirements consist of a minimum strength which must be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in Section 90‑1.01, "Description."  The various strengths required are specified in these specifications or are shown on the plans.

(
The compressive strength of concrete will be determined from test cylinders which have been fabricated from concrete sampled in conformance with California Test 539.  Test cylinders will be molded and initial field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in conformance with California Test 521.  A strength test shall consist of the average strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining cylinder.

(
When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual tests.

(
When concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the Contractor shall, at the Contractor's expense, make corrective changes, subject to approval by the Engineer, in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for each in‑place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test which indicates a compressive strength of less than 85 percent of the specified 28‑day compressive strength will be rejected in conformance with the provisions in Section 6‑1.04, "Defective Materials."

(
If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be made, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength of the concrete placed in the work meets or exceeds the specified 28‑day compressive strength.  If the test result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:  C 42.

(
No single compressive strength test shall represent more than 250 cubic meters.

(
When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test cylinders which have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast.

(
If concrete is specified by compressive strength, then materials, mix proportions, mixing equipment, and procedures proposed for use shall be prequalified prior to placement of the concrete.  Prequalification shall be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

(
Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

(
Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be from trial batches which were produced within one year of the proposed use of specified strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the concrete without reduction due to tolerances.

(
Tests shall be performed in conformance with either the appropriate California Test methods or the comparable ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in order to witness the test procedures.

(
The certified test data and trial batch test reports shall include the following information:

A.
Date of mixing.

B.
Mixing equipment and procedures used.

C.
The size of batch in cubic meters and the mass, type and source of ingredients used.

D.
Penetration of the concrete.

E.
The air content of the concrete if an air-entraining admixture is used.

F.
The age at time of testing and strength of concrete cylinders tested.

(
Certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.

(
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

(
After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, additional prequalification by testing of trial batches will be required prior to making changes which, in the judgment of the Engineer, could result in a lowering of the strength of the concrete below that specified.

(
The Contractor's attention is directed to the time required to test trial batches.  The Contractor shall be responsible for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

(
When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90‑10.02A, "Portland Cement," of the Standard Specifications is renamed "Cementitious Material" and is amended to read:

90-10.02A   CEMENTITIOUS MATERIAL

(
Cementitious material shall conform to the provisions in Section 90‑1.01, "Description."  Compressive strength requirements consist of a minimum strength which must be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in Section 90‑1.01, "Description."  The various strengths required are specified in these specifications or are shown on the plans.

The fifth paragraph in Section 90‑10.02B, "Aggregate," of the Standard Specifications is deleted.

Section 90‑10.03, "Production," of the Standard Specifications is amended to read:

90-10.03   PRODUCTION

(
Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and discharged in conformance with recognized standards of good practice, which will result in concrete that is thoroughly and uniformly mixed, which is suitable for the use intended, and which conforms to provisions specified herein.  Recognized standards of good practice are outlined in various industry publications such as those issued by American Concrete Institute, AASHTO, or California Department of Transportation.

(
The cementitious material content of minor concrete shall conform to the provisions in Section 90‑1.01, "Description."

(
The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90‑6.06, "Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.

(
Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of concrete of more than 32°C will be considered as conditions contributing to the quick stiffening of concrete.  The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

(
The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

(
The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed concrete.

(
Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weight certificate shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the time the mixing cycle started.

(
A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

The third and fourth paragraphs in Section 90‑11.02, "Payment," of the Standard Specifications are amended to read:

(
Should the Engineer order the Contractor to incorporate admixtures into the concrete when their use is not required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as extra work as provided in Section 4-1.03D.

(
Should the Contractor use admixtures in conformance with the provisions in Section 90‑4.05, "Optional Use of Chemical Admixtures," or Section 90‑4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and incorporate them in the concrete at the Contractor's expense and no additional compensation will be allowed therefor.

8‑2.02  CEMENT AND WATER CONTENT

Except for concrete listed below, all concrete which is designated as Class 2 and all concrete for use in structures shall contain not less than 375 kg of cement per cubic meter and shall be air-entrained as provided in Section 90‑4, "Admixtures," of the Standard Specifications.  The air content at time of mixing and prior to placing shall be 3 percent ± one percent.

A.
Paving concrete.

The amount of free water used in concrete shall not exceed 204 kg/m3, plus 20 kg for each required 100 kg of cement in excess of 375 kg/m3.

SECTION 8-3.  WELDING

8‑3.01  WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT‑4 or E7XT‑4 shall not be used to perform any type of welding for this project.

8‑3.02  WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and these special provisions.

Welding quality control shall apply when any work is welded in conformance with the provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign Structures," Section 75‑1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.
Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans or in these special provisions, the year of adoption for these codes shall be as listed:

AWS Code
Year of Adoption

D1.1
1998

D1.4
1992

D1.5
1995

D1.5 (metric only)
1996

All requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the plans or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations ANSI/AWS or ANSI/AASHTO/AWS.

The welding of all fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan (FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and all subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the Contractor.

Welding inspection personnel or nondestructive testing (NDT) firms to be used in the work shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the project, except for the following conditions:

A.
The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges.

B.
The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.  This condition shall apply only for work welded in conformance with the provisions in Section 56‑1, "Overhead Sign Structures" or Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the Engineer, Contractor  and any welding subcontractors or entities hired by these subcontractors to be used in the work, shall be held to discuss the requirements for the WQCP.

Prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be performed.  As a minimum, each WQCP shall include the following:

A.
The name of the welding firm and the NDT firm to be used;

B.
A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the Written Practice of the NDT firm, and the names, qualifications and documentation of certifications for all personnel to be used;

C.
The name of the QCM and the names, qualifications and documentation of certifications for all Quality Control (QC) Inspectors and Assistant Quality Control Inspectors to be used;

D.
An organizational chart showing all QC personnel and their assigned QC responsibilities;

E.
The methods and frequencies for performing all required quality control procedures, including QC inspection forms to be used, as required by the specifications including:

1.
all visual inspections;

2.
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing, radiograph identification and marking system, and film interpretation and reports; and

3.
calibration procedures and calibration frequency for all NDT equipment;

F.
A system for the identification and tracking of all welds, NDT and any required repairs, and a procedure for the reinspection of any repaired welds.  The system shall have provisions for 1) permanently identifying each weld and the person who performed the weld, 2) placing all identification and tracking information on each radiograph and 3) a method of reporting nonconforming welds to the Engineer;

G.
Standard procedures for performing noncritical repair welds.  Noncritical repair welds are defined as welds to deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that were performed to remove unacceptable edge or surface discontinuities, rollover or undercut.  The depth of these excavations shall not exceed 65 percent of the specified weld size;

H.
The welding procedure specification (WPS), including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS.  The submitted WPS shall be within the allowable period of effectiveness;

I.
Documentation of all certifications for welders for each weld process and position that will be used.  Certifications shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.  All certifications shall be within the allowable period of effectiveness; and

J.
One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed.  These codes and the FCP shall become the permanent property of the Department.

K.
Example forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received.  No welding shall be performed until the WQCP is approved in writing by the Engineer.  Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed revisions to the approved WQCP.  An amended WQCP or addendum will be required for any revisions to the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC or NDT personnel, or updated systems for tracking and identifying welds.  The Engineer shall have 3 working days  to complete the review of the amended WQCP or addendum.  Work that is affected by any of the proposed revisions shall not be performed until the amended WQCP or addendum has been approved.  Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans and specifications.  The Engineer's  approval shall not constitute a waiver of any of the requirements of the plans and specifications nor relieve the Contractor of any obligation thereunder, and defective work, materials and equipment may be rejected notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed.  The log shall clearly indicate the locations of all welding, and shall include the welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work performed, at each location.  The daily report from each Quality Control Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days following the performance of any welding:

A.
Reports of all visual weld inspections and NDT;

B.
Radiographs and radiographic reports, and other required NDT reports;

C.
Documentation that the Contractor has evaluated all radiographs and other nondestructive tests, corrected all rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and

D.
Daily production log.

All radiographic envelopes shall have clearly written on the outside of the envelope the following information:  name of the QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly written on them the part description and all included weld numbers, as detailed in the WQCP.

All reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.  Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Except for steel piling, the Engineer shall be allowed 7 days to review the report and respond in writing after a complete Welding Report has been received.  The review time for steel piling shall be as specified in "Piling" of these special provisions.  Prior to receiving notification from the Engineer of the Contractor's conformance with the WQCP, the Contractor may encase in concrete or cover any welds for which a Welding Report has been submitted.  However, should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  Any material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase or cover any welds pending notification by the Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through 6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform inspection and testing prior to welding, during welding and after welding as specified in this section and additionally as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The Quality Control (QC) Inspector shall be the duly designated person who performs inspection, testing, and quality matters for all welding.
Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for and on behalf of the Engineer.

All QC Inspectors shall be responsible for quality control acceptance or rejection of materials and workmanship, and shall be currently certified as AWS Certified Welding Inspectors (CWI) in conformance with the requirements in AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and Guide for Qualification of Welding Inspectors," or has equivalent qualifications.  The QC Inspector shall monitor the Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing NDT shall be qualified in conformance with the requirements in the current edition of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT‑TC‑1A and the Written Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the requirements of the current edition of the ASNT Recommended Practice No. SNT‑TC‑1A.  Only individuals who are 1) qualified for NDT Level II, or 2) Level III technicians who have been directly certified by the ASNT and are authorized to perform the work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code and the approved WPS are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of section 3 and 9.21.  The size and contour of welds shall be measured using suitable gages.  Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may be helpful.  Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, Quality Control Inspector, or NDT personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being performed.  Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on all shifts when any welding is being performed, or (2) having a QC Inspector within such close proximity of all welding operations that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding 30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is performed.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, base metal repairs, or any other type of repairs not submitted in the WQCP, the Engineer shall be notified immediately in writing when any welding problems or deficiencies are discovered and also of the proposed repair procedures to correct them.  The Engineer shall have 5working days to review these procedures. No remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, all welders using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in production.  The test plate shall be the maximum thickness to be used in production.  The test plate shall be mechanically or radiographically tested as directed by the Engineer.  Mechanical and radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type.  A valid qualification at the beginning of work on a contract will be acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

All qualification tests for welders, welding operators, and WPSs used in welding operations will be witnessed by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4 and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or NDT specified in the AWS welding codes, in the Standard Specifications or in these special provisions.  Additional NDT required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.  Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra work and shall be at the Contractor's expense.

All required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

At the completion of all welding, the QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required tests and inspections of this work, have been performed in conformance with the details shown on the plans and the provisions of the Standard Specifications and these special provisions.

Full compensation for conforming to of the requirements of this section shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10‑1.00  CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS

STATE HIGHWAY FUNDS





























The sign message to be used for type of work shall consist of the following:

HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project information signs shall be considered as included in the contract lump sum price paid for construction area signs and no additional compensation will be allowed therefor.

10‑1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5‑1.05, "Order of Work," of the Standard Specifications and these special provisions.

Replace concrete pavement and repair spalled concrete shall be performed prior to any grinding operations.  Grinding of existing portland cement concrete shall be performed prior to  silicone joint sealant application.  At the Contractor's option, after completion of the grinding operation in each lane, the Contractor may place permanent pavement markers in the same lane if the existing markers, in the adjacent lane, are within 200 mm of the lane line.  The new pavement markers shall be parallel to and in the same configuration as the existing pavement markers.  The existing pavement markers shall be removed prior to the lane being opened for traffic.  At no time shall there be 2 traffic delineation patterns next to each other when the 2 lanes are open to public traffic.  Tapers at bridges and both ends of the project shall be at 50:1 to tie back into the existing markers.  The time requirement of "not more than 10 days" for grinding of any high points that exceed tolerances as provided in Section 40-1.10, "Final Finishing," will not apply.

Temporary railing (Type K), traffic plastic drums and temporary crash cushions shall be secured in place prior to commencing work for which the temporary railing, traffic plastic drums  and crash cushions are required.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Attention is directed to "Progress Schedule (Critical Path)" of these special provisions regarding the submittal of a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans.  Nonconflicting work in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement delineation as directed by the Engineer.  Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.  The equipment shall be in good working condition.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and mounted thereon.

10‑1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and including the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook may be obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445‑3520.

Copies of the Handbook are also available for review at Caltrans District Office, District Construction Liaison Office, 2829 Juan Street, San Diego, California 92110, Telephone (619) 688‑6635.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance with the applicable provisions of the Handbook and Federal, State, and local regulations.  For the purposes of this paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as determined by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

A.
The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from payments made after acceptance of the contract may be made without prior notice to the Contractor.

B.
No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed the amount being withheld from partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications.

C.
If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is required for this contract.  The WPCP shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 5 copies of the WPCP to the Engineer.  The Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments.  The Engineer will have 3 days to review the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A.
Soil stabilization practices;

B.
Sediment control practices;

C.
Sediment tracking control practices;

D.
Wind erosion control practices; and

E.
Nonstorm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.

The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the above categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Handbook and shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A.
Project description and Contractor's certification;

B.
Project information;

C.
Pollution sources, control measures, and water pollution control drawings; and

D.
Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters, municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing, constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided throughout the winter season, defined as between November 1 and March 30.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.95 hectares.  The Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil stabilization and sediment control materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation.  A current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or prior to the onset of precipitation, whichever is first to occur.
Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required, and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient measures, as follows:

A.
Prior to a forecast storm;

B.
After all precipitation which causes runoff capable of carrying sediment from the construction site;

C.
At 24-hour intervals during extended precipitation events; and

D.
Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.  The correction of deficiencies shall be at no additional cost to the State.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and maintenance of storm water pollution prevention "Best Management Practices" shall be trained on general storm water pollution control requirements consistent with the "Caltrans Storm Water Quality Handbook, Construction Contractor's Guide and Specifications".  The training is to be provided by the Contractor.  The amount of training provided should be commensurate with the job performed by the employee.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10‑1.03  PROGRESS SCHEDULE (CRITICAL PATH)

Progress schedules will be required for this contract and shall conform to the requirements of these special provisions.  Progress schedules shall utilize the Critical Path Method (CPM).  Attention is directed to "Cooperation" and "Obstructions" of these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7, "Legal Relations and Responsibility," of the Standard Specifications.

DEFINITIONS

The following definitions shall apply to these special provisions:

A.
Activity.—A task or item of work that shall be performed in order to complete a project.

B.
Baseline Schedule.—The initial CPM progress schedule as accepted by the Engineer representing the Contractor's original work plan.

C.
Concurrent Delay.—Two or more delays on the critical path that occur at the same time.

D.
Contract Completion Date.—The date the Contractor is contractually obligated to complete the project, including any authorized adjustments, as specified in Section 8‑1.06, "Time of Completion," of the Standard Specifications.

E.
Contractor Delay.—A delay that extends the time required to complete a controlling operation caused by and within the control of the Contractor, subcontractors at any tier or suppliers.

F.
Controlling Operation.—A feature of work or activity on the critical path.

G.
Critical Path.—In a project network, the sequence of activities yielding the longest path in a CPM analysis necessary to complete the project.

H.
Critical Path Method (CPM).—A mathematical calculation using the sequence of activities and their interrelationships, interdependencies, resources, and durations to determine the critical path that shows the expected time to complete a project.

I.
Data Date.—The day after the date through which progress updates have been calculated; everything occurring earlier than the data date is "As-Built"; and everything on or after the data date is "Planned."

J.
Early Completion Time.—The difference in time between the contract completion date and the current State-accepted scheduled completion date.

K.
Float.—The amount of time between the early start date and the late start date or the early finish date and the late finish date of any activity or group of activities in the network.

L.
Free Float.—The amount of time an activity can be delayed before delaying a subsequent activity.

M.
Fragnet.—A section or fragment of the network diagram comprised of a group of activities.

N.
Milestone.—A marker in a network which is typically used to mark a point in time or denote the beginning or end of a sequence of activities.  A milestone has zero duration and zero resources, but will otherwise function in the network as if the milestone were an activity.

O.
Narrative Report.—A report that identifies potential problem areas, current and anticipated delaying factors and their impact, actions taken or proposed, proposed changes in schedule logic, extension or contraction of activities, proposed addition or deletion of activities, explanation for changes in the critical path, explanation for changes in scheduled completion date, out of sequence work, and other topics related to job progress or scheduling.

P.
Near Critical Path.—A path having 10 working days or less of total float.

Q.
Punch List.—A list of details needing attention to complete task or work for both contract item and extra work.

R.
Schedule Revision.—A change in the future portion of the schedule that modifies logic; alters construction sequences such as performing sequential activities concurrently or concurrent activities sequentially; adds or deletes activities or significantly alters activity durations, as determined or accepted by the Engineer.

S.
Scheduled Completion Date.—The Contractor's scheduled completion date as shown on the accepted baseline schedule as modified by subsequent accepted schedule updates and revisions.

T.
Time Impact Analysis.—An analysis demonstrating the estimated time impact of a contract change order, delay or other event on the scheduled completion date.

U.
Total Float.—The amount of time that an activity may be delayed without delaying the scheduled completion date.

V.
Update.—The routine modification of the CPM progress schedule through a regular monthly review to incorporate actual past progress to date by activity, projected completion dates and approved time adjustments.

MATERIALS (COMPUTER SYSTEM)

The Contractor shall provide a computer system for the State's exclusive possession and use for CPM progress schedules.  The minimum computer system to be furnished shall be complete with keyboard, mouse, monitor, printer and plotter.  The system shall conform to the following requirements:

A.
Latest industry-available Intel Pentium processor, Motorola RISC processor or equivalent.

B.
Latest computer operating system software compatible with the selected processor, either Windows or MACINTOSH.

C.
Minimum of 64 megabytes of random access memory (RAM).

D.
Internal drives, including: one 4‑gigabyte minimum hard disk drive, one 1.44‑megabyte 90 mm (3.5‑inch) floppy disk drive and one 32x speed CD‑ROM drive.

E.
Internal fax/modem, latest speed and software version of U.S. Robotics, 3COM or equivalent.

F.
A 430 mm (17-inch) minimum, color monitor capable of at least 1,024 x 768 pixels.

G.
A color-ink-jet-type, B-size plotter compatible with the selected system capable of printing fully legible, time-scaled charts, network diagrams and reports.

H.
A manual parallel cable switching device, with connecting cables, allowing the user to alternate printing between the plotters.

I.
CPM software shall be compatible with the hardware provided, shall be the latest version of Primavera Project Planner for Windows, SureTrak for Windows, or equal, and shall be able to create files that can easily be imported into the latest version of Primavera.

J.
General software shall be the latest version of McAfee VirusScan virus protection or equal and shall be compatible with the hardware provided.

K.
Upgrades to the CPM and general software shall be provided, as the upgrades become available.

The computer hardware and software furnished by the Contractor shall be compatible with that used for the production of the CPM progress schedule required by these special provisions, including original instruction manuals and other documentation normally provided with the CPM and general software.  Before delivery and setup of the computer system, the Contractor shall submit, for approval of the Engineer, a detailed list of the computer hardware and software the Contractor proposes to furnish, including an itemized schedule of costs for the system.

The Contractor shall furnish, install, set up, maintain, and repair the computer system ready-for-use, and provide plotter supplies as necessary during the course of the project at a location determined by the Engineer.  The first submittal of the baseline schedule will not be considered complete until the hardware and software are installed and ready for use with the submitted baseline schedule.  The Contractor shall instruct and assist the Engineer in the use of the hardware and software.  When requested by the Engineer, the Contractor shall provide one 8-hour session of outside commercial training in the use of the CPM software for a maximum of 2 project staff at a location acceptable to the Engineer.  Hardware repairs shall be made within 48 hours of notification by the Engineer, or replacement equipment shall be furnished and installed by the Contractor until repairs have been completed.

Computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the Contractor upon acceptance of the contract if no claims involving contract progress are pending.  If contract claims involving contract progress are pending, computer hardware or software shall not be removed until the final estimate has been submitted to the Contractor.

GENERAL

Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may increase early completion time by increasing production or reallocating resources to be more efficient, or by proposing, and the State accepting, contract change orders that are the result of significant Contractor development and investment or from an appropriate share of an accepted cost reduction proposal in conformance with the provisions in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

The State may reduce contract working days if the action is the result of a contract change order other than those that result from significant Contractor development and investment.  The Contractor shall conduct a time impact analysis to determine the effect of the change in the same manner described in "Schedule Time Adjustment" specified herein, and shall include the impacts acceptable to the Engineer in the next update or revision.

The Contractor shall be responsible for assuring that the work sequences are logical and the network shows a coordinated plan for complete performance of the work.  Failure of the Contractor to include in the schedule any element of work required for the performance of the contract shall not relieve the Contractor from completing the work within the time limit specified in the contract.  If the Contractor or the Engineer discovers an undefined element of work, activity or logic, it shall be corrected by the Contractor in a schedule revision, as specified in these special provisions.  If a planned activity requires greater-than-normal daily resources to accomplish, schedule revision submittals shall include a narrative describing the activity, and the amount and use of the extraordinary resources.

The Baseline Schedule or Schedule Update submitted for acceptance shall not show variances from the requirements of these special provisions unless approved by the Engineer.  The Contractor shall make specific mention of the variations in the letter of transmittal and shall make the associated adjustments to the project schedule.  The Contractor will not be relieved of the responsibility for executing the work in strict conformance with the provisions in the requirements of these special provisions.  In the event of a conflict between the requirements of these special provisions and the information provided or shown on an accepted schedule, the requirements of these special provisions shall take precedence.

Each schedule submitted to the Engineer shall comply with the limits imposed by these special provisions, with the specified intermediate milestones and completion dates, and with the constraints, restraints or sequences included in these special provisions, except that after the Engineer accepts the baseline schedule, the Contractor may show a late scheduled completion date on subsequent updates or revisions.  The degree of detail shall include factors to the satisfaction of the Engineer, including, but not limited to:

A.
Physical breakdown of the project;

B.
Contract milestones and completion dates, substantial completion dates, constraints, restraints, sequences of work shown in these special provisions, the planned substantial completion date, and the final completion date;

C.
Type of work to be performed, the sequences and the activities to be performed by subcontractors;

D.
Procurement, submittal, submittal review, manufacture, test, delivery, and installation of major materials and equipment that require approval;

E.
Preparation, submittal and approval of shop or working drawings and material samples showing time, as specified in these special provisions for the Engineer's review;

F.
Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors, railroads, and utilities as indicated in these special provisions;

G.
Identification of each utility relocation  or interface as a separate activity;

H.
Batch plant erection and plant certification;

I.
Erection and removal of falsework or shoring;

J.
Submission and approval of reports or results for major tests, such as that for pile loading or traffic controllers;

K.
Indicate long-term ramp and connector closing and opening events, traffic switches, and opening and closing of pavements to traffic as separate one day activities;

L.
Punch-list and final clean-up;

M.
State-owned float as the last activity in the schedule, at the end of which is the Scheduled Completion Date;

N.
Activity coding conventions shall include the following:


Code
Value
Description

(1) Responsibility
RESP
CT
Caltrans



UTIL
Utility Company



RAIL
Railroad



xxxx
Contractor



xxxx
Subcontractor



xxxx
others, as needed

(2) Stage
STGE
1
Stage 1



2
Stage 2



other designations
other descriptions, as needed

(3) Phase
PHAS
1
Phase 1



2
Phase 2



other phases
other phases, as needed

(4) Utilities
UTIL
PGE
Pacific Gas & Electric



BELL
Pacific Bell



GTE
GTE



SCE
Southern California Edison



other utilities
other utilities, as needed

The Contractor may include additional coding conventions, such as Ramps (RAMP), Facilities (FAC), and Events (EVNT).

The work shall be executed in the sequence indicated in the accepted baseline schedule and subsequent accepted updates and revisions.  Once the Engineer accepts a CPM schedule, the Contractor shall neither artificially improve the progress nor artificially change the quantity of float in any part of the schedule by artificially adding or deleting activities, revising schedule logic restraints, or changing planned activity durations.  Schedule changes of planned work shall be documented in a properly submitted revision.  The Contractor may improve the progress by performing sequential activities concurrently or by performing activities more quickly than planned.  In the case of multiple critical paths, float generated by early completion of one or a sequence of activities will be considered in determining if that sequence of activities remains on the critical path.

The schedule shall be modified to reflect actual events and conditions, including non-work days, as these events and conditions occur for historical purposes and for use in time impact analysis.  Submittals and Engineer review time shall be shown in the progress schedule, including CPM schedule updates and revisions.  The duration of the Engineer review activity shall be 15 days unless specified otherwise in these special provisions.

The Contractor shall be allowed to show an early or late scheduled completion date on schedule updates and revisions.  The Engineer will use the most current, accepted schedule update and revision, and Contractor-provided cause, time-impact and schedule-delay analysis that is acceptable to the Engineer to determine apparent impacts.

The Engineer shall have 20 days to review and accept or reject the baseline schedule.  The Engineer shall have 15 days to review and accept or reject any updated or revised schedule.  Rejected schedules shall be resubmitted to the Engineer within 5 days, at which time a new review period of 5 days will begin.  After the baseline schedule is accepted, schedules that are not accepted or rejected within the required review period will be deemed to have been accepted by the Engineer. Acceptance of a schedule does not relieve the Contractor of the responsibility of submitting complete and accurate information.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule, and the Engineer will conduct, a Pre‑construction Scheduling Conference with the Contractor's Project Manager and Construction Scheduler within 10 days after approval of the contract.  At this meeting, the Engineer will review the requirements of this section of the special provisions with the Contractor.  The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and shall be prepared to discuss the proposed work plan and schedule methodology that complies with the requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, the Contractor shall submit a general time-scaled logic diagram displaying the deviations and resulting time impacts and shall be prepared to discuss the proposal.  At this meeting, the Contractor shall additionally submit the alpha-numeric coding structure and the activity identification system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated scope or location of work by including such terms as quantity of material, type of work, Bridge Number, Station to Station location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor or mainline.  The Engineer will review and comment on the logic diagram, the coding structure and activity identification system within 15 days after submission by the Contractor.  The Contractor shall make modifications to the time-scaled logic diagram, the coding structure, and activity identification system that the Engineer requests and shall employ that coding structure and identification system.  The Contractor shall include the Engineer-requested modifications in the baseline schedule.

NETWORK DIAGRAM AND PROJECT SCHEDULE REPORTS

Schedules submitted to the Engineer, including the baseline schedule, shall include originally-plotted time-scaled network diagram(s).  Network diagrams shall be based on early start and early finish dates of activities shown.  The network diagrams submitted to the Engineer shall also be accompanied by the CPM software-generated tabular reports for each activity included in the project schedule.  Three different report sorts shall be provided:  Early Start, Total Float, and Activity Number which shall show the predecessors and successors for each activity.  Tabular reports, 215 mm x 280 mm size (8 1/2" x 11" ), shall be submitted to the Engineer and shall include at a minimum, the following:

A.
Data date;

B.
Predecessor and successor activity numbers and descriptions;

C.
Activity number and description;

D.
Activity code(s);

E.
Scheduled, or actual and remaining durations for each activity;

F.
Earliest start date (by calendar date);

G.
Earliest finish date (by calendar date);

H.
Actual start date (by calendar date);

I.
Actual finish date (by calendar date);

J.
Latest start date (by calendar date);

K.
Latest finish date (by calendar date);

L.
Free Float, in work days;

M.
Total Float, in work days;

N.
Percentage of activity complete and remaining duration for incomplete activities;

O.
Lag(s); and

P.
Imposed constraints.

The networks shall be drafted time-scaled to show a continuous flow of information from left to right.  The primary path(s) of criticality shall be clearly and graphically identified on the network(s).  The network diagram shall be prepared on E-size sheets, 860 mm x 1120 mm (34" x 44"), and shall have a title block in the lower right-hand corner and a timeline on each page.  Exceptions to the size of the network sheets and the use of computer graphics to generate the networks shall be subject to the Engineer's approval.

The narrative report shall be organized as follows:

A.
Contractor's Transmittal Letter;

B.
Work completed during the period;

C.
Identification of unusual resources:  manpower, material, or equipment restrictions or use, including multiple shifts, 6-day work weeks, specified overtime, or work at times other than regular days or hours;

D.
Description of the current critical path;

E.
Changes to the critical path since the last schedule submittal;

F.
Description of problem areas;

G.
Current and anticipated delays:

1.
Cause of delay,

2.
Impact of delay on other activities, milestones and completion dates,

3.
Corrective action and schedule adjustments to correct the delay;

H.
Pending items and status thereof:

1.
Permits,

2.
Change Orders,

3.
Time Adjustments,

4.
Non-Compliance Notices;

I.
Contract completion date(s) status:

1.
Ahead of schedule and number of days,

2.
Behind schedule and number of days,

3.
If date changes, explain the cause;

J.
Attached Updated Network Diagram and Reports.

Schedule network diagrams, tabular reports and narrative reports shall be submitted to the Engineer for acceptance in the following quantities:

A.
Two sets of originally-plotted, time-scaled network diagram(s);

B.
Two copies of each of the three sorts of the CPM software-generated tabular reports 215 mm x 280 mm size (8 1/2" x 11");

C.
One 1.44‑megabyte 89 mm (3.5 inch) floppy diskette containing the schedule data;

D.
Two copies of the narrative report.

BASELINE SCHEDULE REQUIREMENTS

Within 30 days after approval of the contract, the Contractor shall submit a baseline schedule to the Engineer.  The baseline project schedule shall have a data date of the first working day of the contract and shall not include any completed work to-date.  The baseline schedule shall be practicable; include the entire scope of work; meet interim target dates, milestones, stage construction requirements, and internal time constraints; show logical sequence of activities; and shall not extend beyond the number of working days originally provided in these special provisions.  An early completion schedule will be acceptable provided that the schedule meets the requirements of these special provisions and the Standard Specifications.

The baseline CPM progress schedule submitted by the Contractor shall have a sufficient number of activities to assure adequate planning of the project, to permit monitoring and evaluation of progress, and the analysis of time impacts.  The baseline schedule shall depict how the Contractor plans to complete the whole work involved, and shall show the activities that define the critical path.  Multiple critical paths and near-critical paths shall be kept to a minimum, as determined by the Engineer.  A total of not more than 50 percent of the baseline schedule activities shall be critical or near-critical, unless otherwise approved by the Engineer.

Activities shall have a duration of not less than one working day nor more than 20 working days, unless otherwise approved by the Engineer.  The activities in the baseline schedule, with the exception of the first and last activities, shall have a minimum of one predecessor and a minimum of one successor.  The baseline schedule shall not attribute negative float or negative lag to an activity.

MONTHLY SCHEDULE UPDATES

On or before the first calendar day of each month, the Contractor shall meet with the Engineer to review contract progress.  At the monthly progress meeting the Contractor shall submit to the Engineer an update of the network diagram and project schedule reports as defined above.  Update schedules shall have a data date of the twenty-first calendar day of the month, or other date as established by the Engineer, and shall include the information available up to that date.  Durations for work that has been completed will be shown on the schedule as the work actually occurred, including Engineer submittal review and Contractor resubmittal times.

SCHEDULE REVISIONS

When the Contractor proposes a revision to an accepted schedule, the Contractor shall state in writing the reasons for the change, as well as the specifics, such as, but not limited to, revisions to activities, logic, durations, and other matters pertinent to the proposed revisions.  If the Engineer considers a schedule revision to be of a major nature, the Engineer may require the Contractor to revise and submit for acceptance the affected portion(s) of the project schedule and an analysis to show the effect on the entire project.  In addition to the revision submittal, the Contractor shall submit a schedule update with the same data date as the revision which is to reflect the project condition just prior to implementing the revision.  The Contractor shall discuss contemplated revisions with the Engineer prior to the submittal.

Within 15 days, the Contractor shall submit a revised CPM network for approval when requested by the Engineer, or when any of the following occurs:

A.
There is a significant change in the Contractor's operations that affects the critical or near critical path(s).

B.
The scheduled completion date of the current submitted updated CPM schedule indicates that the contract progress is 20 days or more behind the current accepted schedule or revision.

C.
The Contractor or the Engineer considers that an approved or anticipated change will impact the critical or near critical path or contract progress.

SCHEDULE TIME ADJUSTMENT

When the Contractor requests a time adjustment due to contract change orders or delays, or if the Contractor or the Engineer considers that an approved or anticipated change will impact the critical path or contract progress, the Contractor shall submit a written time impact analysis to the Engineer illustrating the impacts of each change or delay on the current scheduled completion date or milestone completion date.  The analysis shall use the currently accepted schedule that has a data date closest to and prior to the event.  If the Engineer determines that the currently accepted schedule does not appropriately represent the conditions prior to the event, the schedule shall be updated to the day before the event being analyzed.  An additional analysis shall be performed after the completion of the event.  If the event is on the critical path at the time of its completion, then the difference between the scheduled completion dates of these 2 analyses shall be equal to the adjustment in time.  The time impact analysis shall include one or more fragnet(s) demonstrating how the Contractor proposes to incorporate the event(s) into the schedule, including logic and duration of the proposed activities.  Until such time that the Contractor provides the analysis, the Engineer may, at his option, construct and utilize the project as-built schedule or other recognized method to determine adjustments in contract time.

Time impact analyses shall be submitted in duplicate within 15 days of a delay and shall be used in determining contract change order days.  Approval or rejection of each time impact analysis by the Engineer will be made within 15 days after receipt of the time impact analysis.  In the event the Contractor does not agree with the decision of the Engineer regarding the impact of a change or delay, notice shall be given in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications.  The third paragraph of Section 4‑1.03A of the Standard Specifications shall not apply.

FINAL SCHEDULE UPDATE

Within 30 days after acceptance of the contract by the Director, the Contractor shall submit a final update of the schedule (as-built schedule) with actual start and actual finish dates for the activities.  The Contractor shall submit a written certificate with this submittal signed by the Contractor's Project Manager and an officer of the company stating "To the best of my knowledge, the enclosed final update of the project schedule reflects the actual start and completion dates of the actual activities for the project contained herein."  An officer of the company may delegate in writing the authority to sign the certificate to a responsible manager.  Submittal of the final schedule update and the certification shall be a condition precedent to the release of any retained funds under the contract.

PAYMENT

Progress schedule (critical path) will be paid for at a lump sum price.  The contract lump sum price paid for progress schedule (critical path) shall include full compensation for furnishing all labor, material (including computer hardware and software), tools, equipment, and incidentals; and for doing all the work involved in preparing, furnishing, updating, and revising progress schedules; maintaining and repairing the computer hardware; and instructing and assisting the Engineer in the use of the computer hardware and software, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.  Payments for the progress schedule (critical path) contract item will be made as follows:

A.
A total of 50 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of the following: 5 percent of all work completed, accepted baseline, all accepted required schedule updates and revisions, and required CPM training.

B.
A total of 60 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of the following: 25 percent of all work completed, accepted baseline, and all accepted required schedule updates and revisions.

C.
A total of 75 percent of the progress schedule (critical path) contract item amount will be made when 50 percent of all work completed, accepted baseline, and all accepted required schedule updates and revisions.

D.
A total of 100 percent of the progress schedule (critical path) contract item amount will be made when 100 percent of all work completed, accepted baseline, all accepted required schedule updates and revisions, and a completed and certified Final Schedule Update.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of progress schedule (critical path).  Adjustments in compensation for progress schedule (critical path) will not be made for any increased or decreased work ordered by the Engineer in furnishing progress schedules.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each estimate period in which the Contractor fails to submit pre‑construction scheduling documents, an acceptable baseline, acceptable updated schedule, or acceptable revised progress schedule (critical path) conforming to the requirements of these special provisions as determined by the Engineer.  Retentions for failure to submit acceptable CPM progress schedules shall be in addition to other retentions provided for in the contract.  Retentions for failure to submit progress schedules (critical path) will be released for payment on the next monthly estimate for partial payment following the date that pre‑construction scheduling documents and acceptable progress schedules (critical path) are submitted to the Engineer, and no interest will be due the Contractor.

10-1.04  OVERHEAD
Overhead shall conform to the provisions of this section, "Overhead," of these special provisions.  The Contractor will be compensated for time‑related overhead in accordance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path)" of these special provisions.

The provisions in Section 9‑1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to time, including but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the contract.

Field office overhead expenses include time‑related costs associated with the normal and recurring operations of the construction project, and shall not include costs directly attributable to any of the work of the contract.  Such time‑related costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's business.  Such costs include, but are not limited to, general administration, insurance, personnel and subcontract administration, purchasing, accounting, and project engineering and estimating.  The rate of home office overhead shall exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material deliveries, and consultant and legal fees.

The quantity of time‑related overhead to be paid will be measured by the working day, as specified in the Engineer's Estimate as WDAY.  The estimated amount will be based on the number of working days, excluding any days for plant establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions.  In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path)" of these special provisions, is submitted by the Contractor and approved by the Engineer, the quantity of time‑related overhead eligible for payment will be based on the total number of working days as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress schedule.  The quantity of time‑related overhead, as measured above, will be adjusted only as a result of suspensions and adjustments of time which revise the current contract completion date and which are also any of the following:

1.
suspensions of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications, except:

a.
suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling operation or operations;  or 

b.
suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any provision of the contract; or

c.
any other suspensions mutually agreed upon between the Engineer and the Contractor.

2.
extensions of time granted by the State in conformance with the provisions in the fifth paragraph in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications; or

3.
reductions in contract time set forth in approved contract change orders, in conformance with the provisions in Section 4‑1.03, "Changes," of the Standard Specifications.

In the event a cost reduction proposal is submitted by the Contractor, and is subsequently approved by the Engineer, which provides for a reduction in contract time, the contract amount  of time‑related overhead associated with the reduction in contract time shall be considered as a net savings in the total cost of time‑related overhead.  The Contractor will be paid 50 percent of the estimated net savings of the time‑related overhead, in conformance with the provisions in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

If the quantity of time‑related overhead, measured as specified in this special provision, exceeds 149 percent of the number of working days specified in the Engineer's Estimate, the Contractor shall, within 60 calendar days of the Engineer's written request, submit to the Engineer an audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination shall be performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude all unallowable costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination shall determine if the rates of field and home office overhead:

1.
are allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31; 

2.
are adequately supported by reliable documentation; and 

3.
related solely to the project under examination.

Upon the Engineer's written request, the Contractor shall make its financial records available for audit by the State for the purpose of verifying the actual rate of time‑related overhead specified in the audit submitted by the Contractor. The actual rate of time‑related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer elects, or if requested in writing by the Contractor, contract item payments for time‑related overhead, in excess of 149 percent of the number of working days designated in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by determining the cost of providing an audit examination in conformance with the provisions of Section 9‑1.03B, "Work performed by Special Forces or Other Special Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per working day for time‑related overhead shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in time‑related overhead, complete in place, including all field and home office overhead costs incurred by the Contractor and by any joint venture partner, subcontractor, supplier or other party associated with the Contractor, and the Contractor's share of costs of audits of overhead costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. The provisions in Sections 4‑1.03B, "Increased or Decreased Quantities," 4‑1.03C, "Changes in Character of the Work," of the Standard Specifications shall not apply to time-related overhead.

Full compensation for additional overhead costs involved in the performance of extra work at force account shall be considered as included in the markups specified in "Force Account Payment," of these special provisions.

Full compensation for additional overhead cost involved in performing additional contract item work that is not a controlling operation and for all overhead, other than the time‑related overhead measured and paid for as specified in this section "Overhead", shall be considered as included in the various items of work involved, and no additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9‑1.06, "Partial Payments," of the Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment will be the number of working days, specified above to be measured for payment, that occurred during that monthly estimate period.  The amount earned per working day for time-related overhead shall be either the contract item price, or 20 percent of the original total contract amount divided by the number of working days specified in "Beginning of Work, Time of Completion and Liquidated Damages," of these special provisions, whichever is the lesser.

After acceptance of the contract pursuant to the provisions in Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications, the amount of the total contract item price for time‑related overhead not yet paid, will be included for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9‑1.07, "Payment After Acceptance," of the Standard Specifications.

10‑1.05  OBSTRUCTIONS

Attention is directed to Section 8‑1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, the following:
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Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

The following utility facilities are shown on the plans and require special handling.  This does not relieve the Contractor of his responsibility for other utility facilities on the project.

Utility
Location
Note

U/G Electric
Adams Av. OC
A

400 mm Gas main
Meade Av. OC
B

150 mm Gas main
Meade Av. OC
B

300 mm Gas main
Orange Av. OC
B

U/G Electric
University Av. OC
A

250 mm Gas main 
Ralene St. OC
B

100 mm Gas main
Home Av. UC
A

50 mm Gas main
Hilltop Dr. OC
A

100 mm Gas main
Market St. OC
A

U/G Electric
Imperial Av. OC
A

50 mm Gas main
Imperial Av. OC
A

100 mm Gas main
Oceanview Bl. OC
A

50 mm Gas main
Logan Av. OC
A

U/G Electric
Logan Av. OC
A

500 mm Gas main
47th St. UC
B

100 mm Gas main
Division St. UC
A

400 mm Gas main
Transversely crossing I-805 just north of the 4th Av. OC
B

50 mm Gas main
8th St. UC
A

100 mm Gas main
16th St. OC
A

100 mm Gas main
18th St. OC
A

50 mm Gas main
Euclid Av. UC
A

100 mm Gas main
Sweetwater Rd. UC
A

(A) -- A representative of the utility owner shall be present whenever excavation is performed within 1.2 m (4 feet) of the utility.  The utility company must be notified by the Contractor 2 days before excavation.

(B) -- No excavation shall be performed within 1.2 m (4 feet) of the utility until the owner, or his representative has located the facility by pot holing, probing, or other means that will locate and identify the facility both horizontally and vertically.  The utility company will be allowed 20 working days to perform this work.

Excavation in areas requiring regional notification center investigation shall not be commenced until all utilities in these areas have been located and identified.

Power equipment may be used for excavating construction area sign postholes if it is determined that there are no utility facilities within 1.2 m (4 feet) of the proposed postholes.

10‑1.06  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10‑1.07  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to the provisions in "Approved Traffic Products" and "Obstructions" of these special provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as specified under "Approved Traffic Products" of these special provisions.

10‑1.08  MAINTAINING TRAFFIC

Attention is directed to Sections 7‑1.08, "Public Convenience," 7‑1.09, "Public Safety," and 12, "Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7‑1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except work required under Sections 7‑1.08 and 7‑1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in writing.  All other modifications will be made by contract change order.

Chart No. 1 

Ramp Lane Requirements

Direction:   Northbound   SD-805
Location:  NB Off-ramp to  RTE 54;     

                 NB On-ramp from Imperial Ave.;

                 NB Off-ramp to EB/WB RTE 94;*

                 NB  On-ramp from NB RTE 15
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Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 805 Off-ramp to RTE 54 traffic via northerly on RTE 805 to NB RTE 805 Off-ramp to Plaza Blvd. thence westerly on Plaza Blvd. to SB RTE 805 On-ramp from Plaza Blvd. thence southerly on RTE 805 to SB RTE 805 Off-ramp to RTE 54.

Detour NB RTE 805 Off-ramp to EB RTE 94 traffic via northerly on RTE 805 to NB RTE 805 Off-ramp to Home Ave., thence westerly on Home Ave. to EB RTE 94 On-ramp from Home Ave.

Detour NB RTE 805 Off-ramp to WB RTE 94 traffic via northerly on RTE 805 to NB RTE 805 Off-ramp to Home Ave., thence westerly on Home Ave. to WB RTE 94 On-ramp from Home Ave. 

Detour NB RTE 805 On-ramp from NB RTE 15 traffic via northerly on RTE 15 to NB RTE 15 Off-ramp to 

EB RTE 94, thence easterly on RTE 94 to EB RTE 94 Off-ramp to Euclid Ave. thence northerly on Euclid Ave. to WB RTE 94 On-ramp from Euclid Ave. thence westerly on RTE 94 to WB RTE 94 Off-ramp to NB RTE 805.

KP:   13.514;

         20.071;

         20.848;

         24.734

NOTE:

* Ramps may be closed simultaneously.

- When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 2 

Ramp Lane Requirements



Direction:   Northbound    SD - 805


Location:  NB On-ramp from WB RTE 54
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:  

Detour NB RTE 805 On-ramp from WB RTE 54 traffic via westerly on RTE 54 to WB RTE 54 Off-ramp to 

SB RTE 805, thence southerly on RTE 805 to SB RTE 805 Off-ramp to Bonita Rd., thence easterly on Bonita Rd. to NB RTE 805 On-ramp from Bonita Rd.
KP:   13.934



Chart No. 3 

Ramp Lane Requirements



Direction:   Northbound   SD-805
Location:  NB Off-ramp to Sweetwater Rd.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   14.256

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 4 

Ramp Lane Requirements

Direction:   Northbound    SD – 805


Location:  NB On-ramp from Sweetwater Rd.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   14.844
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Chart No. 5

Ramp Lane Requirements

Direction:  Northbound     SD - 805


Location:  NB On-ramp from EB RTE 54     
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Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 805 On-ramp from EB RTE 54 traffic via easterly on RTE 54 to EB RTE 54 Off-ramp to Reo Drive, thence northerly on Reo Drive to WB RTE 54 On-ramp from Reo Drive, thence westerly on RTE 54 to NB RTE 805 On-ramp from WB RTE 54.

KP:  15.138



F= 076301021800RI

Chart No. 6 

Ramp Lane Requirements



Direction:   Northbound   SD-805
Location:   NB Off-ramp to rte 252 & 43rd St.;

                   NB On-ramp from 47th Street;

                   NB Off-ramp to Imperial Ave.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   17.725;

         18.529;

         19.483

Detour NB RTE 805 Off-ramp to RTE 252 traffic via northerly on RTE 805 to NB RTE 805 Off-ramp to Imperial Ave., thence westerly on Imperial Ave. to SB RTE 805 Off-ramp from Imperial Ave., thence southerly on RTE 805 to SB RTE 805 Off-ramp to 43rd St. / RTE 252.

NOTE: 

Place a PCMS (Portable Changeable Message Sign) on Plaza Blvd. warning traffic of ramp closure/ Detour ahead.
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Chart No. 7 

Ramp Lane Requirements

Direction:   Northbound   SD - 805
Location:   NB Off-ramp to Plaza Blvd.;

                  NB On-ramp from Plaza Blvd.;

                  NB Off-ramp to NB RTE 15;

                  NB On-ramp from University Ave.




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R

















R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R


















Sundays



R
R
R
R
R














R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 805 Off-ramp to NB RTE 15 traffic via northerly on RTE 805 to NB RTE 805 Off-ramp to 

EB RTE 8, thence easterly on RTE 8 to EB RTE 8 Off-ramp to NB/SB RTE 15.

KP:   16.278;

         16.812;

         23.241;

         25.688

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 8

Ramp Lane Requirements

Direction:   Northbound   SD - 805
Location:  NB Off-ramp to 47th St.;

                 NB Off-ramp to Market St.;

                 NB On-ramp from El Cajon Blvd.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   18.029;

         20.547;

         26.609

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 9 

Ramp Lane Requirements

Direction:   Northbound  SD - 805
Location:  NB On-ramp from RTE 252 & 43rd St.;

                 NB On-ramp from Market St.;

                 NB Off-ramp to Home Ave.;

                 NB On-ramp from Home Ave.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 805 On-ramp from RTE 252 traffic via easterly on RTE 252 off-ramp to SB RTE 805, thence southerly on RTE 805 to SB RTE 805 Off-ramp to Plaza Blvd., thence easterly on Plaza Blvd. to NB RTE 805 On-ramp from Plaza Blvd.

KP:    18.832;

          21.334;

          22.010;

          22.567

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 10 

Ramp Lane Requirements

Direction:   Northbound   SD - 805
Location:   NB On-ramp from WB RTE 94;

                   NB Off-ramp to University Ave;

                   NB Off-ramp to El Cajon Blvd.;

                   NB Off-ramp to RTE 8;

                   NB On-ramp from EB/WB RTE 8 *
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 805 On-ramp from WB RTE 94 traffic via westerly on RTE 94 to WB RTE 94 Off-ramp to SB RTE 805, thence southerly on RTE 805 to SB RTE 805 Off-ramp to Imperial Ave., thence easterly on Imperial Ave. to NB RTE 805 On-ramp from Imperial Ave.

Detour NB Off-ramp to RTE 8 traffic via northerly on RTE 805 Off-ramp to Murray Ridge Rd., thence westerly on Murray Ridge Rd. to SB RTE 805 On-ramp from Murray Ridge Rd., thence southerly on RTE 805 to SB RTE 805 Off-ramp to RTE 8.

Detour NB RTE 805 On-ramp from EB/WB RTE 8 traffic via westerly on RTE 8 to WB RTE 8 Off-ramp to SB RTE 805 thence southerly on RTE 805 to SB RTE 805 Off-ramp to El Cajon Blvd. thence easterly on El Cajon Blvd. to NB RTE 805 On-ramp from El Cajon Blvd.

KP:   22.372;

         25.377;

         26.179;

         27.847;

         28.902*

NOTE: 

* Ramps may be closed simultaneously.

-When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 11 

Ramp Lane Requirements



Direction:   Southbound    SD - 805


Location:  SB On-ramp from WB RTE 54
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:  

Detour SB RTE 805 On-ramp from WB RTE 54 traffic via westerly on RTE 54 to WB RTE 54 Off-ramp to Highland Ave. thence southerly on Highland Ave. to EB RTE 54 On-ramp from Highland Ave., thence easterly on RTE 54 to EB RTE 54 Off-ramp to SB RTE 805.

KP:  13.704
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Chart No. 12 

Ramp Lane Requirements

Direction:   Southbound   SD – 805
Location:    SB On-ramp from Sweetwater Rd.;

                   SB On-ramp from EB/WB RTE 8
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 805 On-ramp from EB RTE 8 traffic via easterly on RTE 8 to EB RTE 8 Off-ramp to NB RTE 805 thence northerly on RTE 805 to NB RTE 805 Off-ramp to Murray Ridge Rd. thence westerly on Murray Ridge Rd. to SB RTE 805 On-ramp from Murray Ridge.

Detour SB RTE 805 On-ramp from WB RTE 8 traffic via westerly on RTE 8 to WB RTE 8 Off-ramp to Mission Center/ Auto Circle, thence southerly on Auto Circle to EB RTE 8 On-ramp from Auto Circle, thence easterly on RTE 8 to EB RTE 8 Off-ramp to SB RTE 805.

KP:     14.363;

   27.956
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Chart No. 13 

Ramp Lane Requirements

Direction:   Southbound   SD - 805
Location:  SB Off-ramp to Sweetwater Rd.;

                  SB On-ramp from RTE 252 & 43rd St.;

                  SB On-ramp from 47th St.;

                  SB On-ramp from Imperial Ave.;

                  SB On-ramp from Home Ave.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 805 On-ramp from RTE 252 & 43RD St. traffic via easterly on RTE 252 to EB RTE 252 Off-ramp to NB RTE 805, thence northerly on RTE 805 to NB RTE 805 Off-ramp to Imperial Ave., thence westerly on Imperial Ave., to SB RTE 805 On-ramp from Imperial Ave.

KP:    14.670;

          17.627;

          17.981;

          19.652;

          22.213

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 14 

Ramp Lane Requirements

Direction:   Southbound   SD - 805
Location:  SB Off-ramp to RTE 54;

                 SB On-ramp from Adams Ave/Madison Ave.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 805 to RTE 54 traffic via southerly on RTE 805 Off-ramp to Bonita Rd. thence easterly on Bonita Rd. to NB RTE 805 On-ramp from Bonita Rd. thence northerly on RTE 805 to NB RTE 805 Off-ramp to RTE 54.

KP:    14.990;

          27.317

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 15 

Ramp Lane Requirements

Direction:  Southbound   SD - 805
Location:  SB On-ramp from EB RTE 54;

                  SB On-ramp from WB RTE 94;

                  SB Off-ramp to SB RTE 15




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R


















R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R



















Sundays



R
R
R
R
R















R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 805 On-ramp from EB RTE 54 traffic via easterly on RTE 54 to EB RTE 54 Off-ramp to Reo Drive, thence northerly on Reo Drive to WB RTE 54 On-ramp from Reo Drive, thence westerly on RTE 54 to WB RTE 54 Off-ramp to SB RTE 805.

Detour SB RTE 805 On-ramp from WB RTE 94 traffic via westerly on RTE 94 to WB RTE 94 Off-ramp to NB RTE 805, thence northerly on RTE 805 to NB RTE 805 Off-ramp to Home Ave., thence westerly on Home Ave to SB RTE 805 On-ramp from Home Ave.

Detour SB RTE 805 Off-ramp to  SB RTE 15 traffic via southerly on RTE 805 Off-ramp to Home Ave., thence westerly on Home Ave to WB 94/SB RTE 15 On-ramp from Home Ave. 

KP:  13.999;

        21.063;

        22.528

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 16 

Ramp Lane Requirements



Direction:   Southbound   SD -805
Location:   SB On-ramp from Plaza Blvd.;

                    SB Off-ramp to Market St.;

                    SB On-ramp from El Cajon Blvd.
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   16.267;

         21.510;

         26.205
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Chart No. 17 

Ramp Lane Requirements



Direction:  Southbound   SD - 805
Location:   SB Off-ramp to Plaza Blvd.;

                  SB On-ramp from SB RTE 15;

                  SB On-ramp from University Ave.; 

                  SB Off-ramp to University Ave.
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Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB Rte 805 On-ramp from SB RTE 15 traffic via southerly on RTE 15 to SB RTE 15 Off-ramp to WB RTE 94, thence westerly on RTE 94 to WB RTE 94 Off-ramp to 32nd St., thence southerly on 32nd St. to EB RTE 94 On-ramp from 32nd St., thence easterly on RTE 94 to EB RTE 94 Off-ramp to SB RTE 805.

KP:    16.902;

          23.753;

          25.305;

          25.702 

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.

F= 076301021800RI

Chart No. 18 

Ramp Lane Requirements

Direction:   Southbound   SD - 805
Location:   SB Off-ramp to 47th St.;

                   SB Off-ramp to RTE 252 & 43rd St.;

                   SB Off-ramp to Imperial Ave.;

                   SB Off-ramp to RTE 8
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Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 805 Off-ramp to 43rd St./ RTE 252 traffic via southerly on RTE 805 to SB RTE 805 Off-ramp to Plaza Blvd., thence easterly on Plaza Blvd. to NB RTE 805 On-ramp from Plaza Blvd., thence northerly on RTE 805 to NB RTE 805 Off-ramp to 43rd St./ RTE 252.

Detour SB RTE 805 Off-ramp to RTE 8 traffic via southerly on RTE 805 Off-ramp to El Cajon Blvd., then easterly on El Cajon Blvd. to NB RTE 805 On-ramp from El Cajon Blvd., thence northerly to RTE 805 to NB RTE 805 

Off-ramp to RTE 8.

KP:   18.568;

         18.841;

         20.110;

        28.897

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 19 

Ramp Lane Requirements



Direction:   Southbound   SD  - 805
Location:   SB On-ramp from Market St.;

                   SB Off-ramp to Home Ave.

 


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R



R
R
R
R
R
R
R







R
R


Fridays
R
R
R
R
R



R
R
R
R
R
R












Saturdays



R
R
R
R
R
R
R
R
R
R
R
R
R
R









Sundays



R
R
R
R
R
R
R
R
R
R
R
R
R
R





R
R


Day before designated legal holiday
R
R
R
R
R



R
R
R
R
R
R












Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   20.665;

         22.872

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 20 

Ramp Lane Requirements



Direction:  Southbound   SD – 805
Location:  SB Off-ramp to Adams Ave./Madison Ave.
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Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP: 27.291

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.

F=  076301021800RI

10‑1.09  CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

The Contractor shall maintain an inventory of the special portable freeway detour signs, of the type(s) shown on the plans, at the jobsite or shall make arrangements with a supplier who is able, on a daily basis, to furnish the items on short notice.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Ramps may be closed only if signed for closing 3 days in advance.  The Contractor shall notify the Engineer not less than 5 calendar days prior to signing the ramp.  If the ramp is not closed on the posted day, the closure shall be changed to allow 3 days advance notice before closure.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

Consecutive on-ramps or off-ramps in the same direction of travel shall not be closed simultaneously unless otherwise provided in these special provisions or permitted by the Engineer.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

Furnishing, posting, maintaining, and removing special detour signs shall be considered as included in the contract lump sum price paid for traffic control system and no additional compensation will be allowed therefor.

10‑1.10  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking measures as may be necessary to comply with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84‑1.04, "Protection From Damage," and Section 85‑1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or removing the components when operated within a stationary type lane closure shall only display the caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving lane closure operations shall conform to the provisions in Section 12‑3.12, "Portable Changeable Message Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or equal:

A.
Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-800-884‑8274, FAX (916) 387‑9734.

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-800-222‑8274.

B.
Cal T‑001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828‑4200.

C.
Renco Rengard Model Nos. CAM 8‑815 and RAM 8‑815, manufacturer and distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660‑0730, Telephone 1-800-654‑8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9‑1.03, "Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4‑1.03D of the Standard Specifications, will be paid for as a part of the extra work.

10‑1.11  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions in Section 12‑3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the Department or as relieving the Contractor from his responsibility as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of traffic plastic drums in place of portable delineators or cones.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removeable traffic tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Approved Traffic Products" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 100‑mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100‑mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of temporary removeable construction grade striping and pavement marking tape listed in "Approved Traffic Products" of these special provisions.  Temporary removeable construction grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100‑mm wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes" of these special provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) listed in "Approved Traffic Products" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10‑1.12  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 4 portable changeable message signs on the project at all times.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable message signs.

10‑1.13  TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions will be neither measured nor paid for.

10‑1.14  TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low‑density polyethylene material and shall be flexible or collapsible upon impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed 965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4 mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall be no lower than 152.4 mm from the top of the drum.  Any non‑reflective spaces between the bands shall not exceed 50.8 mm in width.  The reflective sheeting shall conform to the provisions in "Approved Traffic Products" elsewhere in these special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the site of the work.

Traffic plastic drums shall be installed as shown on the plans when temporary railing (Type K) is placed as required by "Public Safety" elsewhere in these special provisions.

Traffic plastic drums will be measured as units from actual count of the number of traffic plastic drum designated on the plans or ordered by the Engineer.  After initial placement of traffic plastic drums, and if ordered by the Engineer, the traffic plastic drums shall be moved from location to location and the cost thereof will be paid for as extra work as provided in Section 4‑1.03D.  Traffic plastic drums which are used as part of traffic control system in place of cones, delineators or barricades or which are used in accordance with the requirements of "Public Safety" elsewhere in these special provisions or which are placed in excess of the number specified or shown will not be included in the count of traffic plastic drums to be paid for.

The contract unit price paid for traffic plastic drum shall include full compensation for furnishing all labor, materials (including ballast), tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining, repairing, replacing and removing the traffic plastic drum, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.15  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Order of Work" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A.
Energite III Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601‑2076, Telephone 1‑312‑467‑6750, FAX 1‑800‑770‑6755.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070.

B.
Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda, IL  60084, Telephone 1‑800‑426‑0839, FAX 1‑847‑487‑9820.

1..
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070.

C.
TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA  92672, Telephone 1‑949‑361‑5663, FAX 1‑949‑361‑9205.

1.
Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA  95112, Telephone 1‑408‑287‑4303, FAX 1‑408‑287‑1929.

2.
Statewide Safety, P.O. Box 1440, Pismo Beach, CA  93448, Telephone 1‑800‑559‑7080, FAX 1‑805‑929‑5786.

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor, materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and removing from the site of the work when no longer required (including those damaged by public traffic) sand filled temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.16  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Residue from saw cutting operations shall be removed from the pavement surface by vacuuming or other approved method and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.  Residue from saw cutting operations shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Full compensation for conforming to the requirements for the control, removal and disposal of residue resulting from saw cutting operations shall be considered as included in the contract price paid for the item of work involved and no additional compensation will be allowed therefor.
Except as otherwise provided for damaged materials in Section 15‑2.04, "Salvage," of the Standard Specifications, the materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and hauled to the District storage yard located along the northbound side of Route 15 approximately 300 meters north of Route 52 and stockpiled.

The Contractor shall notify the Engineer and the District Recycle Coordinator, telephone (858) 467‑3293, or by FAX (858) 467-3294 a minimum of 48 hours prior to hauling salvaged material to the Recycle Center.

Once notified the Recycle Center will make arrangements to receive material between the hours of 8:00 a.m. and 12:00 p.m. on Wednesday or Friday.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors shall be completely removed and disposed of.  Full compensation for removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, or terminal anchor assemblies shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as included in the contract price paid per square meter for grind existing concrete pavement and no separate payment will be made therefor.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a minimum depth of 50 mm.

At the Contractor's option, dikes may be removed by the cold plane method.  When the cold plane method is selected, saw cutting the outside line to a neat edge will not be required.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

RECONSTRUCT METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed.

Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard railing at those locations exposed to public traffic.

Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be completely removed and disposed of.

New posts, blocks, and hardware shall be furnished and used to reconstruct metal beam guard railing.  New posts and blocks shall conform to the provisions in Section 83‑1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not used in the reconstruction work shall be disposed of.

Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal beam guard railing to existing structures, other flat concrete surfaces or terminal systems; and for removing and disposing of anchor assemblies shall be considered as included in the contract price paid per meter for reconstruct metal beam guard railing and no separate payment will be made therefor.

Terminal anchor assembly (Type SFT) for reconstructed metal beam guard railing will be measured and paid for separately and shall conform to the provisions in "Metal Beam Guard Railing" of these special provisions.

Terminal System (Type ET), Terminal System (Type SRT) and Terminal System (Type CAT) for connection to reconstructed metal beam guard railing will be measured and paid for separately in conformance with the provisions in "Terminal System (Type ET)", "Terminal System (Type SRT)" and "Terminal System (Type CAT)" of these special provisions.

MODIFY INLET

Existing concrete drainage inlets shall be modified as shown on the plans.

Portland cement concrete shall be minor concrete or may be produced from commercial quality concrete containing not less than 350 kilograms of cement per cubic meter.

Modification of inlets shall be performed prior to paving.  The top of the inlet grate or cover shall be protected from the asphalt concrete during paving operations by means of heavy plywood covers, steel plate covers or by other methods approved by the Engineer.  Excess paving material shall be removed prior to rolling.

Modify inlets will be measured by the unit.

The contract unit price paid for modify inlet shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in modifying inlets, including removing portions of inlets, bar reinforcing steel, concrete and structure excavation and structure backfill, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

The Contractor shall schedule paving operations so that cold planed areas are paved with asphalt concrete within the same work shift.

Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.  The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried around the corners and through the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

EXISTING LOOP DETECTORS

The existing inductive loop detectors at stations shown on the plans shall remain in place.

If part of the loop conductor, including the portion leading to the adjacent pull box, is damaged by the Contractor's operations, the entire detector loop shall be replaced at the Contractor's expense.  Adjacent loops damaged during the replacement shall also be replaced.

10‑1.17  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way. 

The aggregate for Type A asphalt concrete shall conform to the 12.5-mm maximum, medium grading specified in Section 39‑2.02, "Aggregate," of the Standard Specifications.






















































































Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5‑mm Maximum grading in Section 39‑2.02, "Aggregate," of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing method in conformance with the provisions in Section 39‑3.03A(2), "Automatic Proportioning," of the Standard Specifications.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking binder material onto existing pavement surfaces beyond the limits of construction.

The Contractor shall schedule paving operations so that each layer of asphalt concrete is placed on contiguous lanes of the traveled way during each work shift.  At the end of each work shift, the distance between the ends of the layers of asphalt concrete on adjacent lanes shall not be greater than 3 m or less than 1.5 m.  Additional asphalt concrete shall be placed along the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and compacted to form temporary conforms.  Kraft paper, or other approved bond breaker, may be placed under the conform tapers to facilitate the removal of the taper when paving operations resume.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

The aggregate from each separate bin used for asphalt concrete, Type A, except for the bin containing the fine material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating range as determined by California Test 227, modified as follows:

A.  Tests will be performed on the material retained on the 2.36‑mm sieve from each bin and will not be a combined or averaged result.

B.  Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a 305‑mm diameter, 4.75‑mm sieve, nested on top of a 305‑mm diameter, 2.36‑mm sieve.

C.  Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a 9.5‑mm sieve, the test specimen mass and volume of wash water specified for 25‑mm x 4.75‑mm aggregate size will be used.

D.  Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E.  The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25‑kg sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the contract compliance requirements, placement of the material may be continued for the remainder of that day.  However, another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the next material to be used in the work will comply with the requirements specified for operating range.

If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material which is represented by these tests shall be removed.  However, if requested by the Contractor and approved by the Engineer, material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for material left in place.

Asphalt concrete that is accepted on the basis of reduced payment will be paid for at the contract prices for the items of asphalt concrete involved multiplied by the following factors:

Test Value
Pay Factor

56
0.90

55
0.85

54
0.80

53
0.75

52
0.70

51
0.65

50
0.60

49
0.55

48
0.50

If asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also accepted on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the reduced payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting the contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

10‑1.18  REPLACE ASPHALT CONCRETE SURFACING

This work shall consist of removing existing asphalt concrete surfacing and underlying base material and replacing the removed surfacing and base material with new asphalt concrete as shown on the plans and in conformance with these special provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.

Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before the time the lane is to be opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special provisions.

The outline of the asphalt concrete to be removed shall be cut on neat lines with a power-driven saw to a minimum depth of 46 mm before removing the surfacing.  Surfacing and base shall be removed without damage to surfacing that is to remain in place.  Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer.  Repairing or removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a plane, watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with asphalt concrete.

Asphalt concrete shall conform to the provisions for asphalt concrete in "Asphalt Concrete" of these special provisions except for payment.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter.  The volume to be paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

If the aggregates for the asphalt concrete did not meet the "Contract Compliance" requirements for Sand Equivalent or gradation and if the Contractor requests the material be accepted on the basis of a penalty, in conformance with the provisions in the Section 39‑2.02, "Aggregate," of the Standard Specifications, and the Engineer approves the request, the penalty shall be $4.58 per cubic meter.

10‑1.19  REPLACE CONCRETE PAVEMENT

Replace concrete pavement shall consist of removing existing portland cement concrete pavement and underlying cement treated base and replacing the removed pavement and base with new portland cement concrete pavement as shown on the plans and in conformance with these special provisions.

GENERAL

The exact limits of concrete pavement removal and replacement will be determined by the Engineer.

Existing concrete pavement and underlying base material removed during a work period shall be replaced, in that same work period, with concrete pavement which shall be cured for at least 4 hours prior to the time the lane is to be opened to public traffic as designated in "Maintaining Traffic" of these special provisions.  In the event the existing pavement and base are removed and the Contractor is unable, as determined by the Engineer, to construct, finish, and cure the new concrete pavement by the time the replacement pavement is to be opened to public traffic, the excavation shall be filled and compacted with a temporary roadway structural section as specified in this section "Replace Concrete Pavement."

The outlines of excavations in the shoulder pavement, except where a joint exists, shall be cut on a neat line to a minimum depth of 75 mm with a power-driven concrete saw or wheel-type rock cutting excavator before shoulder material is removed.  Excavations shall be permanently or temporarily backfilled to conform to the grade of the adjacent pavement prior to opening the replacement pavement to public traffic.  Surplus excavated material may be used as temporary backfill material.

The outline of concrete to be removed shall be sawed full depth with a power-driven saw except where the concrete is adjacent to an asphalt concrete shoulder.

REMOVING EXISTING PAVEMENT AND BASE

Regardless of the type of equipment used to remove concrete within the sawed outline, the surface of the concrete to be removed shall not be impacted within 0.5‑m of the pavement to remain in place.  Pavement and base removal shall be performed without damage to pavement that is to remain in place.  Damage to pavement that is to remain in place shall be repaired to a condition satisfactory to the Engineer, or the damaged pavement shall be removed and replaced with new concrete pavement if ordered by the Engineer.  Repairing or removing and replacing damaged pavement outside the limits of concrete pavement replacement shall be at the Contractor's expense and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing pavement and base to the required depth, shall be graded to a uniform plane, watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with pavement concrete at the time and in the same operation that the replacement concrete is placed.

PORTLAND CEMENT CONCRETE REPLACEMENT PAVEMENT

Portland cement concrete replacement pavement shall conform to the provisions for concrete pavement in Section 40, "Portland Cement Concrete Pavement," of the Standard Specifications and these special provisions.

The provisions in Section 40‑1.015, "Cement Content," of the Standard Specifications shall not apply.

The concrete for replacement pavement shall contain not less than 400 kg of portland cement per cubic meter.  Portland cement shall be Type II Modified, Type II Prestress or Type III.  Type II Modified and Type III cement shall conform to the provisions in Section 90‑2.01, "Portland Cement," of the Standard Specifications.  Type II Prestress cement shall conform to the provisions for Type II Modified cement, except the mortar, containing the portland cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not contract in air more than 0.053-percent.

Calcium chloride conforming to the provisions in Section 90‑4, "Admixtures," of the Standard Specifications shall be added to the concrete mix at a rate not to exceed 2 percent of the dry mass of the cement.  The exact rate will be determined by the Engineer.

Chemical admixtures and mineral admixtures shall not be used to replace portland cement.

Prior to placing concrete, a 6‑mm thick commercial quality polyethylene flexible foam expansion joint filler shall be placed across the original transverse joint faces and extend the full depth of the excavation with the top of the joint filler flush with the top of pavement.  The joint filler shall be secured to the face of the existing pavement joint face by a method that will hold the joint filler in place during placement of concrete.

The penetration of concrete mixes for slab replacement shall conform to the provisions in Section 90‑6.06, "Amount of Water and Penetration," of the Standard Specifications, except that the nominal penetration shall not exceed 35 mm and the maximum penetration shall not exceed 65 mm.

Concrete shall not be placed when the atmospheric temperature is 4°C or lower.  Concrete shall not be placed when the atmospheric temperature is between 4°C and 10°C unless a written outline of proposed methods for protecting the concrete from rapid cooling has been submitted by the Contractor and approved by the Engineer.  Concrete placed when the atmospheric temperature is between 4°C and 15°C shall contain Type II Prestress or Type III portland cement.  Concrete placed when the atmospheric temperature is 15°C or higher shall contain Type II Modified, Type II Prestress or Type III portland cement.

Concrete shall be spread, compacted, and shaped using stationary side forms in conformance with the provisions in Section 40‑1.07, "Spreading, Compacting and Shaping," and Section 40‑1.07A, "Stationary Side Form Construction," of the Standard Specifications, except as follows:

A.
The third paragraph in Section 40‑1.07 shall not apply.

B.
Wood side forms not less than 38 mm thick may be used.  Wood side forms shall conform to the provisions in Section 51‑1.05, "Forms," of the Standard Specifications.

C.
The concrete may be spread, shaped, and compacted in conformance with the provisions in the last paragraph in Section 40‑1.07A.

D.
The elevation of the completed pavement surface shall be such that water will not pond on either side of the longitudinal contact joint with the existing parallel concrete pavement.

E.
The new pavement surface at the longitudinal contact joint with the existing parallel concrete pavement shall conform as closely as possible to the elevation of the existing concrete pavement.  A difference in elevation between the new pavement and the existing pavement shall be eliminated by finishing the new pavement within 0.3‑m of the existing pavement by hand methods, adding or removing concrete as necessary.

The joint detail shown on the plans for transverse and longitudinal joints, including the foam backer rod and silicone joint sealant and the longitudinal joint tie bar detail shown on the plans, shall not apply.

Transverse weakened plane joints shall be constructed to match the spacing and skew of the existing transverse weakened plane joints in the adjacent concrete pavement.  If transverse weakened plane joints are to be sawed, the exact time of sawing shall be the Contractor's responsibility, but in any event, the joints shall be sawed prior to opening the pavement to public traffic.

The provisions in Section 40‑1.08B(3), "Repair of Spalls, Ravelling and Tearing," of the Standard Specifications shall not apply.

Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer determines by visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction.  Tests to determine the coefficient of friction will be made after the pavement is opened to public traffic, but not later than 5 days after concrete placement.  Grooving of pavement areas having a coefficient of friction of less than 0.30, as determined by the tests, shall be performed prior to the installation of the required edge drains adjacent to the areas to be grooved.

Transverse and longitudinal straightedge requirements shall not apply to the pavement surface within 0.3‑m of longitudinal contact joints with existing concrete pavement.  Longitudinal straightedge requirements shall apply at transverse contact joints with existing concrete pavement and when the straightedge is placed with the midpoint coincident with the joints.

The surface of the concrete pavement will not be profiled and the Profile Index requirements shall not apply.

Concrete replacement pavement shall be cured using curing compound.  The curing compound shall be curing compound (1) as specified in Section 90‑7.01B, "Curing Compound Method," of the Standard Specifications.  The curing compound shall be applied at the nominal rate of 0.25‑L/m2.  The minimum curing period specified in this section "Replace Concrete Pavement" shall be considered as starting when the curing compound has been applied to the entire slab or slabs of pavement being replaced.  Fogging of the pavement surface with water after the curing compound has been applied will not be required.  Damage to the curing compound after the pavement is opened to public traffic shall not be repaired.  If the film of the curing compound is damaged from any cause before the pavement is opened to public traffic, the damaged portion shall be repaired immediately with additional compound, at the Contractor's expense.

TEMPORARY ROADWAY STRUCTURAL SECTION

A sufficient standby quantity, as determined by the Engineer, of asphalt concrete and aggregate base shall be provided at the project site for construction of a temporary roadway structural section where existing pavement is being replaced.  The temporary structural section shall be maintained and later removed as a first order of work when the Contractor is able to construct and cure the new concrete pavement replacement within the prescribed time limit.  The temporary structural section shall consist of 90‑mm thick asphalt concrete over aggregate base.

The aggregate base for the temporary structural section shall be produced from commercial quality aggregates consisting of broken stone, crushed gravel or natural rough-surfaced gravel, and sand or any combination thereof.  The grading of the aggregate base shall conform to the 19‑mm Maximum grading specified in Section 26‑1.02A, "Class 2 Aggregate Base," of the Standard Specifications.

The asphalt concrete for the temporary structural section shall be produced from commercial quality aggregates and asphalt binder.  The grading of the aggregate shall conform to the 19‑mm Maximum, Medium grading in Section 39‑2.02, "Aggregate," of the Standard Specifications and the asphalt binder shall conform to the provisions for liquid asphalt SC‑800 in Section 93, "Liquid Asphalts," of the Standard Specifications.  The amount of asphalt binder to be mixed with the aggregate shall be approximately 0.3-percent less than the optimum bitumen content as determined by California Test 367.

Aggregate base and asphalt concrete for the temporary structural section shall be spread and compacted by methods that will produce a well-compacted, uniform base, free from pockets of coarse or fine material and a surface of uniform smoothness, texture, and density.  The aggregate base may be spread and compacted in one layer and the asphalt concrete may be spread and compacted in one layer.  The finished surface of the asphalt concrete shall not vary more than 15 mm from the lower edge of a straightedge, 3.6 m ± 0.06‑m long, placed parallel with the centerline and shall match the elevation of the existing concrete pavement along the joint between the existing pavement and temporary surfacing.

The material from the removed temporary structural section shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications except that removed aggregate base may be stockpiled at the project site and reused for construction of another temporary structural section.  When no longer required, standby material or stockpiled material for construction of temporary structural sections shall be removed and disposed of outside the right of way in conformance with Section 7‑1.13.

MEASUREMENT AND PAYMENT

Replace concrete pavement will be measured and paid for in the same manner specified for concrete pavement in Section 40‑1.13, "Measurement," Section 40‑1.14, "Payment," of the Standard Specifications, except that the provisions in Section 40‑1.135, "Pavement Thickness," of the Standard Specifications shall not apply.

Full compensation for removing and disposing of existing concrete pavement and cement treated base; furnishing and disposing of standby materials for construction of a temporary structural section; and constructing, maintaining, removing, and disposing of temporary structural sections shall be considered as included in the contract price paid per cubic meter for replace concrete pavement and no separate payment will be made therefor.

10‑1.20  CLEAN AND SEAL RANDOM CRACKS

Random cracks in existing pavement shall be repaired as directed by the Engineer, and the repair work will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

10‑1.21  REPAIR SPALLED CONCRETE

This work shall consist of removing unsound or damaged concrete from spalled areas  and filling the area with polyester concrete in accordance with the details shown on the plans, in conformance with these special provisions and as directed by the Engineer.

Attention is directed to "Seal Joint," and "Order of Work," of these special provisions.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Spalled concrete removed during a work period, shall be replaced, in that same work period, with polyester concrete which shall be cured for at least 4 hours prior to the time the lane is to be opened to public traffic as designated in "Maintaining Traffic" of these special provisions.  In the event the existing pavement is removed and the Contractor is unable, as determined by the Engineer, to construct, finish, and cure the new polyester pavement by the time the replacement pavement is to be opened to public traffic, the excavation shall be filled and compacted with a temporary asphalt concrete section as specified in this section "Repair Spalled Concrete".

Attention is directed to, "Closure Requirements And Conditions," of these special provisions.

TEMPORARY ROADWAY STRUCTURAL SECTION

A sufficient standby quantity, as determined by the Engineer, of asphalt concrete shall be provided at the project site for construction of a temporary roadway structural section where existing pavement is being repaired.  The temporary structural section shall be maintained and later removed when the Contractor is able to construct and cure the new polyester concrete within the prescribed time limit.

The asphalt concrete for the temporary structural section shall be produced from commercial quality aggregates and asphalt binder.  The asphalt binder shall conform to the provisions for liquid asphalt SC‑800 in Section 93, "Liquid Asphalts," of the Standard Specifications.  The amount of asphalt binder to be mixed with the aggregate shall be approximately 0.3-percent less than the optimum bitumen content as determined by California Test 367.

Asphalt concrete for the temporary structural section shall be spread and compacted by methods that will produce a well-compacted, uniform base, free from pockets of coarse or fine material and a surface of uniform smoothness, texture, and density.  The finished surface of the asphalt concrete shall not vary more than 15 mm from the lower edge of a straightedge, 3.6 m ± 0.06‑m long, placed parallel with the centerline and shall match the elevation of the existing concrete pavement along the joint between the existing pavement and temporary surfacing.

The material from the removed temporary structural section shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  When no longer required, standby material or stockpiled material for construction of temporary structural sections shall be removed and disposed of outside the right of way in conformance with Section 7‑1.13.

POLYESTER CONCRETE

Before starting spall repair work on the project, the Contractor shall submit, for approval by the Engineer, a program for public safety associated with use of methacrylate resin and polyester concrete during the construction of the project.  Such program shall identify materials, equipment and methods to be used.  The Contractor shall not perform any spall repair work on the project, other than that specifically authorized in writing by the Engineer, until such program has been approved.

If the measures being taken by the Contractor are inadequate to provide for public safety associated with use of methacrylate resin and polyester concrete, the Engineer will direct the Contractor to revise his operations and his public safety program.  Such directions will be in writing and will specify the items of work for which the Contractor's program for public safety associated with use of methacrylate resin and polyester concrete are inadequate.  No further work shall be performed on these items until the public safety measures are adequate and, if required, a revised program for public safety associated with use of methacrylate resin and polyester concrete has been approved.

The Engineer will notify the Contractor in writing of the approval or rejection of any submitted or revised program for public safety associated with use of methacrylate resin and polyester concrete in not more than 10 working days following submittal.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised program for public safety associated with use of methacrylate resin and polyester concrete, nor for any delays to the work due to the Contractor's failure to submit an acceptable program for public safety associated with use of methacrylate resin and polyester concrete.

A certified industrial hygienist will furnish an airborne emissions monitoring plan.  The emissions will be monitored at a minimum of 4 points including the point of mixing, application, and the point of nearest public contact, as determined by the Engineer.  At the completion of work, a report by the certified industrial hygienist with results of the airborne emissions monitoring plan shall be furnished to the Engineer.  The airborne emissions monitoring work, including planning, monitoring and reporting, performed by the certified industrial hygienist will be paid for as extra work as provided in Section 4‑l.03D, "Extra Work," of the Standard Specifications.

A prime coat shall be applied to the surfaces to be covered with polyester concrete.  Prime coat shall be "High Molecular Weight Methacrylate".

When modified high alumina based concrete is placed prior to the deck overlay, the prime coat shall not be placed on said concrete until at least 30 minutes after final set.

Polyester concrete shall consist of polyester resin binder and dry aggregate.  The resin shall be an unsaturated isophthalic polyester-styrene co-polymer conforming to the following:

POLYESTER RESIN BINDER

PROPERTY
REQUIREMENT
TEST METHOD

* Viscosity
0.075 to 0.20 Pa·s (RVT, No. 1 Spindle, 20 RPM at 25°C)
ASTM D 2196

* Specific Gravity
1.05 to 1.10 at 25°C
ASTM D 1475

Elongation
35 percent, minimum Type I at 11.5 mm/min. Thickness=

6.5±1 mm
ASTM D 638


Sample Conditioning: 18/25/50  +  5/70
ASTM D 618

Tensile Strength
17.5 MPa, minimum Type I at11.5 mm/min. Thickness=

6.5±1 mm
ASTM D 638


Sample Conditioning:  18/25/50  +  5/70
ASTM D 618

* Styrene Content
40 percent to 50 percent (by weight)
ASTM D 2369

Silane Coupler
1.0 percent, minimum (by weight of polyester styrene resin)


PCC Saturated Surface-Dry Bond Strength
3.5 MPa, minimum at 24 hours and 21±1°C
California Test 551

* Static Volatile Emission
60 gram per square meter, loss, maximum
South Coast Air Quality Management District, Standard Method

*  Test shall be performed prior to adding initiator.

The silane coupler shall be an organosilane ester, gammamethacryloxypropyltrimethoxysilane.  The promoter shall be compatible with suitable methyl ethyl ketone peroxide (MEKP) and cumene hydroperoxide (CHP) initiators.

Aggregate for polyester concrete shall conform to the provisions in Section 90‑2.02, "Aggregates," of the Standard Specifications and either of the following combined aggregate gradings:

COMBINED AGGREGATE

Sieve Size
9.5-mm Max. Percent Passing
4.75-mm Sieve Max. Percent Passing

12.5-mm
100
100

9.5-mm
83 - 100
100

4.75-mm
65 - 82
62 - 85

2.36-mm
45 - 64
45 - 67

1.18-mm
27 - 48
29 - 50

600-µm
12 - 30
16 - 36

300-µm
6 - 17
5 - 20

150-µm
0 - 7
0 - 7

75-µm
0 - 3
0 - 3

Aggregate retained on the 2.36‑mm sieve shall have a maximum of 45 percent crushed particles when tested in conformance with California Test 205.  Fine aggregate shall consist of natural sand only.

Aggregate absorption shall not exceed one percent as determined by California Test 206 and 207.

At the time of mixing with the resin, the moisture content of the aggregate, as determined by California Test 226, shall not exceed one half of the aggregate absorption.

The prepared surface shall receive a wax-free, low odor, high molecular weight methacrylate prime coat.  The prime coat shall be a resin, and prior to adding initiator the resin shall have a maximum volatile content of 30 percent, when tested in conformance with the requirements in ASTM Designation:  D 2369, and conforming to the following:

High Molecular Weight Methacrylate (HMWM) Resin

PROPERTY
REQUIREMENT
TEST METHOD

* Viscosity
0.025 Pa·s, maximum, (Brookfield RVT with UL adaptor, 50 RPM at 25°C)
ASTM D 2196

* Specific Gravity
0.90, minimum, at 25°C
ASTM D 1475

* Flash Point
82°C, minimum
ASTM D 3278

* Vapor Pressure
1.0 mm Hg, maximum, at 25°C
ASTM D 323

Tack-free time
400 minutes, maximum at 25°C
California Test 551

PCC Saturated Surface-Dry Bond Strength
3.5 MPa, minimum at 24 hours and 21±1°C
California Test 551

*  Test shall be performed prior to adding initiator.

The promoter/initiator system for the methacrylate resin shall consist of a metal drier and peroxide.  If supplied separately from the resin, at no time shall the metal drier be mixed with the peroxide directly.  The containers shall not be stored in a manner that will allow leakage or spillage from one material to contact the containers or material of the other.

A Material Safety Data Sheet shall be furnished prior to use for each shipment of polyester resin binder and high molecular weight methacrylate resin.

The Contractor shall allow 14 days for sampling and testing of the polyester resin binder and high molecular weight methacrylate resin prior to proposed use.

If bulk resin is to be used, the Contractor shall notify the Engineer in writing 10 days prior to the delivery of the bulk resin to the jobsite.  Bulk resin is any resin that is stored in containers in excess of 209 liters.

Prior to applying the prime coat, the area to receive the prime coat shall be dry and blown clean by compressed air to remove accumulated dust and any other loose material.  The surface temperature shall be at least 10°C when the prime coat is applied.

The prime coat shall be uniformly applied to completely cover the surface to receive the polyester concrete.  The rate of spread shall be approximately 1.5 square meter per liter.

The prime coat shall be allowed to cure a minimum of 15 minutes before placing polyester concrete.  If the primed surface becomes contaminated, the contaminated area shall be cleaned by abrasive blasting and reprimed at the Contractor's expense.

Polyester concrete shall be placed within 120 minutes after the prime coat has been applied.

Polyester concrete shall be mixed in mechanically operated mixers.  Mixer size shall be limited to a 1/4 cubic meter capacity, unless approved by the Engineer.  The polyester resin binder in the concrete shall be approximately 12 percent by weight of the dry aggregate; the exact percentage will be determined by the Engineer.

A continuous mixer, employing an auger screw/chute device, may be approved for use by the Engineer upon demonstrating its ability to produce a satisfactory product.  The continuous mixer shall 1) be equipped with a metering device that automatically measures and records the aggregate volumes and the corresponding resin volumes and 2) have a readout gage, visible to the Engineer at all times, that displays the volumes being recorded.  The volumes shall be recorded at no greater than 5‑minute intervals along with the time and date of each recording.  A printout of the recordings shall be furnished to the Engineer at the end of each workshift.

The amount of initiator used in polyester concrete shall be sufficient to produce initial set time between 30 and 120 minutes during placement.  The initial set time will be determined by using an initial‑setting time Gillmore needle in conformance with the requirements of ASTM Designation:  C 266.  Accelerators or inhibitors may be required to achieve proper set times and shall be used as recommended by the resin supplier.

The resin binder shall be initiated and thoroughly blended just prior to mixing with aggregate.  The polyester concrete shall be mixed a minimum of 2 minutes prior to placing.

Polyester concrete shall be placed prior to gelling and within 15 minutes following addition of initiator, whichever occurs first.  Polyester concrete that is not placed within this time shall be discarded.

The surface temperature of the area to receive polyester concrete shall be the same as specified above for the prime coat.

The finishing equipment used shall strike off the polyester concrete to the established grade and cross section.  Finishing equipment shall be fitted with vibrators or other means of consolidating the polyester concrete to the required compaction.

The polyester concrete shall be consolidated to a relative compaction of not less than 97 percent in conformance with tentative California Test 552.

Polyester concrete surfaces shall receive an abrasive sand finish.  The sand shall be commercial quality blast sand conforming to the quality and dryness requirements for polyester concrete aggregate as specified in these special provisions.  Ninety-five percent of the sand shall pass the 2.36‑mm sieve, and 95 percent shall be retained on the 850‑µm sieve.

The sand finish shall be uniformly applied immediately after spall repair strike-off and before gelling occurs to provide a minimum uniform coverage of 0.4 kilogram per square meter.

The surface texture of polyester concrete surfaces shall be uniform and shall have a coefficient of friction of not less than 0.35 as measured by California Test 342.  Any portions of surfaces that do not meet the above provision shall be ground or grooved parallel to the centerline in conformance with the provisions of Section 42, "Groove and Grind Pavement," of the Standard Specifications until the above tolerance is met.

Traffic and equipment shall not be permitted on the spall repair for a minimum of 4 hours following final finishing.  Spall repair shall be protected from moisture for not less than 4 hours after finishing.

Repair spalled concrete will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

10‑1.22  SEAL JOINT

This work shall consist of cutting grooves for seals at transverse and longitudinal weakened plane joints and placing sealing material in the grooves, as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

Attention is directed to "Order of Work" of these special provisions.

Grooves for transverse and longitudinal joints shall be cut, to the dimensions shown on the plans, with concrete saws equipped with diamond blades.  Each groove shall be cut in one pass of the saw.

Backer rod shall be installed as shown on the plans and shall be an expanded, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse reaction occurs between the rod and sealant.  Backer rod shall be installed when the temperature of the portland concrete pavement is above the dew point of the air and when the air temperature is 4°C or above.  Backer rod shall be installed when the joints to be sealed have been properly patched, cleaned, and dried as determined by the Engineer.  Methods of placing backer rod which leave a residue or film on the joint walls shall not be used.

Immediately after placement of the backer rod, low modulus silicone joint sealant shall be placed in the clean, dry, prepared joints as shown on the plans.  The silicone sealant shall be applied by a mechanical device with a nozzle shaped to fit inside the joint to introduce the sealant from inside the joint.  Adequate pressure shall be applied to the sealant to ensure that the sealant material is extruded evenly and that full continuous contact is made with the joint walls.  After application of the sealant, the surface of the sealant shall be recessed as shown on the plans.

Failure of the joint material in either adhesion or cohesion will be cause for rejection of the joint.  The finished surface of silicone joint sealant shall conform to the dimensions and allowable tolerances shown on the plans.  Rejected joint material or joint material whose finished surface does not conform to the dimensions shown on the plans, as determined by the Engineer, shall be repaired or replaced, at the Contractor's expense, with joint material that conforms to the requirements.

Low modulus silicone joint sealant shall be furnished in a one part silicone formulation.  Acid cure sealants shall not be used.  The compound shall be compatible with the surface to which it is applied and shall conform to the following requirements:

Specification
Test Method
Requirement

Tensile stress, 150% elongation, 7‑day cure at 25°± 1°C and 45% to 55% R.H.e
ASTM D 412 

(Die C)
310 kPa max.

Flow at 25° ± 1°C
ASTM C 639a
shall not flow

 from channel

Extrusion Rate at 25° ± 1°C
ASTM C 603b
75-250 gms/min.

Specific Gravity
ASTM  D 792 

Method A
1.01 to 1.51

Durometer Hardness, at ‑18°C, 

Shore A, cured 7 days at 25° ± 1°C
ASTM C 661
10 to 25

Ozone and Ultraviolet Resistance,

after 5000 hours
ASTM C 793
No chalking, cracking

 or bond loss

Tack free at 25° ± 1°C and 45% to 55% R.H.e
ASTM C 679
less than 75 minutes

Elongation, 7 day cure at 25° ± 1°C

 and 45% to 55% R.H.e
ASTM  D 412 

(Die C)
500 percent min.

Set to Touch, at 25° ± 1°C and 45% to 55% R.H.e
ASTM D 1640
less than 75 minutes

Shelf Life, from date of shipment
—
6 months min.

Bond, to concrete mortar-concrete briquets,

 air cured 7 days at 25° ± 1°C
AASHTO 

T 132c
345 kPa min.

Movement Capability and Adhesion, 100% extension

 at ‑18°C after, air cured 7 days at 25° ± 1°C,

 and followed by 7 days in water at 25° ± 1°C
ASTM C 719d
No adhesive or 

cohesive failure

 after 5 cycles

Notes:

a  ASTM C 639 Modified (15 percent slope channel A).

b  ASTM C 603, through 3‑mm opening at 345 kPa.

c  Mold briquets in conformance with requirements in AASHTO Designation:  T 132, sawed in half and bonded with a 1.5 mm maximum thickness of sealant and tested in conformance with requirements in AASHTO Designation:  T 132.  Briquets shall be dried to constant mass at 100 ± 5° C.

d  Movement Capability and Adhesion:  Prepare 305 mm x 25 mm x 75 mm concrete blocks in conformance with the requirements in ASTM Designation:  C 719.  A sawed face shall be used for bond surface.  Seal 50 mm of block leaving 12.5 mm on each end of specimen unsealed.  The depth of sealant shall be 9.5 mm and the width 12.5 mm.

e  R.H. equals relative humidity.

The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to 15 percent.

A Certificate of Compliance shall be furnished to the Engineer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The certificate shall be accompanied with a certified test report of the results of the required tests performed on the sealant material within the previous 12 months prior to proposed use.  The certificate and accompanying test report shall be provided for each lot of silicone joint sealant prior to use on the project.

After each joint is sealed, surplus joint sealer on the pavement surface shall be removed.  Public traffic will not be permitted over the sealed joints until the sealant is track free and set sufficiently to prevent embedment of roadway debris into the sealant.

Sealing longitudinal and transverse weakened plane joints in portland cement concrete pavement will be measured by the meter.

The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints, complete in place, including sawing and preparing the joints in the concrete pavement, furnishing and installing backer rod, repairing and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.23  GRIND EXISTING CONCRETE PAVEMENT

Grinding existing portland cement concrete and asphalt concrete pavement shall conform to the provisions in Section 42‑2, "Grinding," of the Standard Specifications and these special provisions.

Grinding shall be performed at the following locations:

A.  Locations shown in the quantity summary sheets and as directed by the Engineer.

Attention is directed to "Order of Work" elsewhere in these special provisions.

Removed residue from grinding portland cement concrete pavement shall be disposed of outside the highway right of way in accordance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

There is no "'Materials Information Brochure" listing locations where grinding residue may be disposed of for this contract.

Residue from grinding portland cement concrete pavement shall be disposed of at a site chosen by the Contractor, provided the Contractor has obtained approval from the California Regional Water Quality Control Board having jurisdiction over any required site.  The Contractor shall deliver to the Engineer a copy of the approval or approvals not less than 5 working days prior to disposing any residue at the disposal site.

The Contractor shall provide to the Engineer a landfill receipt and weight ticket to verify that the material has been disposed of in a manner consistent with this section of these special provisions.
The drying or storing of wet residue within the project limits or elsewhere within the State right of way will not be permitted.  The wet residue shall be transported to a suitable intermediate location obtained by the Contractor to dry the material.  This off-site drying location shall be approved by the California Regional Water Quality Control Board.  The Contractor shall deliver to the Engineer a copy of the approval or approvals from the California Regional Water Quality Board not less than 5 working days prior to beginning any portland cement concrete grinding.  Dried residue material shall be disposed at a disposal site qualified to receive it.

The Contractor shall make all necessary arrangements for the disposal of the residue from the grinding of portland cement concrete pavement, including but not limited to the drying of the material, agreements with property owners and obtaining necessary permits, licenses and environmental clearances.  Before performing the grinding of Portland cement concrete pavement, the Contractor shall furnish to the Engineer satisfactory evidence that the Contractor has made all arrangements required above.
Full compensation for conforming to the requirements of this section shall be considered as included in the contract price paid per square meter for grind existing concrete pavement and no separate payment will be made therefor.

After grinding has been completed, the pavement shall conform to the straightedge and Profile Index requirements as specified in Section 40-1.10, "Final Finishing," of the Standard Specifications.

The Contractor shall provide, while performing profilograph and straightedge operations, a shadow vehicle.  The shadow vehicle shall consist of a truck mounted crash cushion conforming to "Traffic Control System for Lane Closure" elsewhere in these special provisions.  The shadow vehicle shall operate within a stationary lane closure.  The shadow vehicle shall maintain a 23 to 25 meter distance from the profilograph or straightedge operation at all times.

Full compensation for shadow vehicle shall be considered as included in the contract price paid per square meter for grind existing concrete pavement and no additional compensation will be allowed therefor.

10‑1.24  CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.

Metal bridge railing where shown on the plans to be removed shall be removed and salvaged.

Attention is directed to "Existing Highway Facilities" elsewhere in these special provisions.

Full compensation for removing and salvaging metal bridge railing shall be considered as included in the contract price paid per cubic meter for minor concrete (minor structure) and no additional compensation will be allowed therefor.

10‑1.25  MARKERS AND DELINEATORS

Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard Specifications and these special provisions. 

Markers and delineators on flexible posts shall conform to the provisions in "Approved Traffic Products" of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for channelizers, markers, and delineators conforming to the requirements in ASTM Designation:  D 4956-95 and in conformance with the provisions in "Approved Traffic Products" of these special provisions.

Attention is directed to "Metal Beam Guard Railing" of these special provisions.

10‑1.26  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83‑1, "Railings," of the Standard Specifications and these special provisions.

Guard railing delineators shall be installed as shown on the plans.

Guard railing delineators shall conform to the provisions in “Approved Traffic Products” elsewhere in these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 Kg/m3, and need not be incised.

Guard railing delineators will be measured by the unit determined from actual count of delineators used in the work or ordered by the Engineer.

The contract unit price paid for guard railing delineator shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in guard railing delineators, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special provisions.

Terminal system (Type ET) shall be an ET‑2000 (4‑tube system) extruder terminal as manufactured by Syro, Inc., a Trinity Industries Company, and shall include all the items detailed for terminal system (Type ET) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the ET‑2000 (4‑tube system) extruder terminal from the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone 1‑800‑772‑7976.  The price quoted by the manufacturer for the ET‑2000 (4‑tube system) extruder terminal, FOB Centerville, Utah is $1305.00, not including sales tax.

The above price will be firm for orders placed on or before December 31, 2000 provided delivery is accepted within 90 days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified design and material requirements, and were manufactured in conformance with the approved quality control program.

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and these requirements.  At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven.  Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these special provisions.

Terminal system (Type SRT) shall be a SRT‑350 Slotted Rail Terminal as manufactured by Syro, Inc., a Trinity Industries Company, and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the SRT‑350  Slotted Rail Terminal from the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone 1‑800‑772‑7976.  The price quoted by the manufacturer for the SRT‑350 Slotted Rail Terminal, FOB Centerville, Utah is $865.00, not including sales tax.

The above price will be firm for orders placed on or before December 31, 2000, provided delivery is accepted within 90 days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and these requirements.  At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE CAT)

Terminal system (Type CAT) and terminal system (Type CAT) backup shall be furnished and installed as shown on the plans and in conformance with these special provisions.

Terminal system (Type CAT) shall be a CAT‑350 Crash Cushion Attenuating Terminal as manufactured by Syro, Inc., a Trinity Industries Company, and shall include items detailed for terminal system (Type CAT) shown on the plans.

Terminal system (Type CAT) backup shall consist of items detailed for terminal system (Type CAT) backup shown on the plans, and shall conform to the provisions in Section 83‑1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Excluding the terminal system (Type CAT) backup, arrangements have been made to insure that any successful bidder can obtain the CAT‑350 Crash Cushion Attenuating Terminal from the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone 1‑800‑772‑7976.  The price quoted by the manufacturer for the CAT‑350 Crash Cushion Attenuating Terminal, FOB Centerville, Utah is $3,000.00, not including sales tax.

The above price will be firm for orders placed on or before December 31, 2000, provided delivery is accepted within 90 days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that the terminal system (Type CAT) conforms with the contract plans and specifications, conforms to the prequalified design and material requirements, and was manufactured in conformance with the approved quality control program.

The terminal system (Type CAT) shall be installed in conformance with the manufacturer's installation instructions and these requirements.  At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  Wood posts shall be inserted into the steel foundation tubes by hand.  Before the wood posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type CAT) and backup have been constructed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

10‑1.27  QUADGUARD CRASH CUSHION

QuadGuard crash cushions shall be furnished and installed as shown on the plans, as specified in the Standard Specifications and these special provisions and in accordance with the manufacturer’s recommendations.

Existing crash cushion where shown on the plans to be salvaged shall be removed and salvaged.

Full compensation for removing and salvaging crash cushion shall be considered as included in the contract unit price paid for quadguard crash cushion and no additional compensation will be allowed therefor.

Crash cushions shall be installed at the locations shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the QuadGuard LMC 350 crash cushions from the following source:

Manufacturer:

Energy Absorption Systems, Inc. One East Wacker Drive Suite 3000 Chicago, IL  60601‑2076 Telephone (312) 467-6750.

Distributors:

Traffic Control Service Inc., 1881 Betmor Lane, Anaheim, California  92805 Telephone No. 1-800-222-8274, FAX (714) 9400513.

Energy Absorption Systems, Inc. Customer Service Department, One East Wacker Drive, Chicago, IL  60601-2076 Telephone 1-888-3236374 FAX 1-800-770-6755.

The prices quoted by the manufacturer for the Models, listed, FOB Job Site, not including sales tax, are as follows:
QUANTITY
DESCRIPTION
AMOUNT

3
QuadGuard System QS6911LG without Backup
$38,376.00 EA

3
Backup Assembly, tension strut 69", 3540393-0000 
$1,804.00 EA

1
QuadGuard System QS9011LG without Backup
$38,376.00 EA

1
Backup Assembly, tension strut 90", 3540395-0000 
$1804.00 EA

The above prices will be firm for all orders placed on or before June 30, 2001, provided delivery is accepted within 90 days after the order is placed.

The color and finish of the panels and diaphragms shall be the gray color and finish furnished by the vendor of the crash cushion.

The base slab and backup unit shall conform to the provisions in Section 51, "Concrete Structures," and Section 52, "Reinforcement," of the Standard Specifications and these special provisions.

The base slab and backup unit shall be constructed of concrete containing a minimum of 350 kilograms of cement per cubic meter.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans.  The marker panel shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods approved by the Engineer.

The Contractor shall furnish to the Engineer one copy of the manufacturer's plan and parts list for each crash cushion installed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in accordance with the provisions of Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that the crash cushions comply with the contract plans and specifications, conform to the prequalified design and material requirements, and were manufactured in accordance with the approved quality control program.

Crash cushions will be measured and paid for by the unit as crash cushions, of the types shown in the Engineer's Estimate.  The quantity of each type of crash cushion shown in the Engineer's Estimate will be determined from actual count in place in the completed work.

The contract unit price paid for QuadGuard crash cushion, shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in furnishing and installing the crash cushion, complete in place, including structure excavation and structure backfill, bar reinforcing steel and concrete, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.28  CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83‑2, "Barriers," of the Standard Specifications and these special provisions.

The provisions of the third paragraph in Section 83‑2.02D(4), "Finishing," of the Standard Specifications shall not apply.

Concrete barrier markers shall conform to the provisions in "Approved Traffic Products" of these special provisions.  At those locations shown on the plans, concrete barrier markers shall be cemented to the barrier in conformance with the manufacturer's recommendations.

10‑1.29  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

At the option of the Contractor, permanent striping tape as specified in "Approved Traffic Products" of these special provisions, may be placed instead of the thermoplastic traffic stripes and pavement markings specified herein, except that 3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used, shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of thermoplastic traffic stripes and pavement markings, the pavement tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the square meter as thermoplastic pavement marking.

10‑1.30  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent striping tape conforming to the provisions in "Approved Traffic Products" of these special provisions, may be placed instead of the painted traffic stripes specified herein, except that 3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used, shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of painted traffic stripes, the pavement tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the Engineer's Estimate.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

10‑1.31  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of moving lane closures during placement of pavement markers with bituminous adhesive.

SECTION 10‑2.  (BLANK)

SECTION 10‑3.  SIGNALS AND ELECTRICAL SYSTEMS

10‑3.01  DESCRIPTION

Inductive loop detector shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

10‑3.02  CONDUIT

Conduit to be installed underground shall be Type 3 unless otherwise specified.  

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced to metallic type conduit.  When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall be used as shown in the following table:

Size Designation for Metallic Type Conduit
Equivalent Size for Rigid Non‑metallic Conduit

21
20

27
25

41
40

53
50

63
65

78
75

103
100

After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved type of sealing compound.

10‑3.03  PULL BOXES

Where the sump of an existing pull box is disturbed by the Contractor's operation, the sump shall be reconstructed as shown on Standard plan ES-8.

10‑3.04  CONDUCTORS AND WIRING

Splices shall be insulated with heat-shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.

Heat-shrink material shall be recommended by the manufacturer.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm for No. 6 to No. 2, inclusive.

10‑3.05  DETECTORS

Loop wire shall be Type 2.

Slots shall be filled with elastomeric sealant or hot-melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 50 mm, minimum.

10‑3.06  PAYMENT

The contract unit price paid for inductive loop detector shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in inductive loop detector, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

SECTION 11.  (BLANK)

SECTION 12.  (BLANK)

SECTION 13.  (BLANK)

SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination," and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person, firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSI​NESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49, Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1.
Name of joint venture  _________________________________________________________________________

2.
Address of joint venture  ________________________________________________________________________

3.
Phone number of joint venture  __________________________________________________________________

4.
Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________


____________________________________________________________________________________________

a.
Describe the role of the MBE firm in the joint venture.  ___________________________________________


_________________________________________________________________________________________

b.
Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________


_________________________________________________________________________________________

5.
Nature of the joint venture's business  _____________________________________________________________


____________________________________________________________________________________________

6.
Provide a copy of the joint venture agreement.

7.
What is the claimed percentage of MBE ownership?  _________________________________________________

8.
Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by question 6.).

a.
Profit and loss sharing.

b.
Capital contributions, including equipment.

c.
Other applicable ownership interests.

9.
Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

a.
Financial decisions  ________________________________________________________________________

b.
Management decisions, such as:


(1)
Estimating  ___________________________________________________________________________


(2).
Marketing and sales  ____________________________________________________________________


(3).
Hiring and firing of management personnel  _________________________________________________



_____________________________________________________________________________________


(4)
Purchasing of major items or supplies  _____________________________________________________



_____________________________________________________________________________________

c.
Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under Federal or State laws concerning false statements."

____________________________________________________________________________


Name of Firm






Name of Firm

____________________________________________________________________________


Signature






Signature

____________________________________________________________________________


Name







Name

____________________________________________________________________________


Title







Title

____________________________________________________________________________


Date







Date

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1.
These contract provisions shall apply to all work performed on the contract by the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by piecework, station work, or by subcontract.

2.
Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions.

3.
A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for termination of the contract.

4.
A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as provided in 29 CFR 5.12:

Section I, paragraph 2;

Section IV, paragraphs 1, 2, 3, 4, and 7;

Section V, paragraphs 1 and 2a through 2g.

5.
Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6.
Selection of Labor:  During the performance of this contract, the contractor shall not:

a.
discriminate against labor from any other State, possession, or territory of the United States (except for employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b.
employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.
Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.  In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO:

a.
The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out EEO obligations and in their review of his/her activities under the contract.

b.
The contractor will accept as his operating policy the following statement:


"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, preapprenticeship, and/or on-the-job training."

2.
EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who will have the responsibility for and must be capable of effectively administering and promoting an active contractor program of EEO and who must be assigned adequate authority and responsibility to do so.

3.
Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above agreement will be met, the following actions will be taken as a minimum:

a.
Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b.
All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c.
All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for locating and hiring minority group employees.

d.
Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment and potential employees.

e.
The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

4.
Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large circulation among minority groups in the area from which the project work force would normally be derived.

a.
The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee referral sources likely to yield qualified minority group applicants.  To meet this requirement, the contractor will identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority group applicants may be referred to the contractor for employment consideration.

b.
In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is expected to observe the provisions of that agreement to the extent that the system permits the contractor's compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such implementation violates Executive Order 11246, as amended.) 

c.
The contractor will encourage his present employees to refer minority group applicants for employment.  Information and procedures with regard to referring minority group applicants will be discussed with employees.

5.
Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following procedures shall be followed: 

a.
The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate discriminatory treatment of project site personnel.

b.
The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.

c.
The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d.
The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with his obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons.  Upon completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6.
Training and Promotion:

a.
The contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees, and applicants for employment.

b.
Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c.
The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d.
The contractor will periodically review the training and promotion potential of minority group and women employees and will encourage eligible employees to apply for such training and promotion.

7.
Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the contractor either directly or through a contractor's association acting as agent will include the procedures set forth below: 

a.
The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minority group members and women for membership in the unions and increasing the skills of minority group employees and women so that they may qualify for higher paying employment.

b.
The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c.
The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what efforts have been made to obtain such information.

d.
In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

8.
Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of equipment.

a.
The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract.

b.
Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful minority group and female representation among their employees.  Contractors shall obtain lists of DBE construction firms from SHA personnel.

c.
The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9.
Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO requirements.  Such records shall be retained for a period of three years following completion of the contract work and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the FHWA.

a.
The records kept by the contractor shall document the following:


(1)
The number of minority and non-minority group members and women employed in each work 
classification on the project;


(2)
The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;


(3)
The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and 


(4)
The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b.
The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.
By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their services at any location, under its control, where segregated facilities are maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of sex or disability.

b.
As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c.
The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways classified as local roads or rural minor collectors, which are exempt.)

1.
General:

a.
All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b.
Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein, provided, that the employer's payroll records accurately set forth the time spent in each classification in which work is performed.

c.
All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are herein incorporated by reference in this contract.

2.
Classification:

a.
The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b.
The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the following criteria have been met:


(1)
the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;


(2)
the additional classification is utilized in the area by the construction industry; 


(3)
the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and


(4)
with respect to helpers, when such a classification prevails in the area in which the work is performed.

c.
If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the additional classification or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

d.
In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the additional classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary

e.
The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this Section IV shall be paid to all workers performing work in the additional classification from the first day on which work is performed in the classification.

3.
Payment of Fringe Benefits:

a.
Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly case equivalent thereof.

b.
If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

4.
Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.
Apprentices:


(1)
Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.


(2)
The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or 
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.


(3)
Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.


(4)
In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the 
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be 
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b.
Trainees:


(1)
Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.


(2)
The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work on 
the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.


(3)
Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.


(4)
In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c.
Helpers:


Helpers will be permitted to work on a project if the helper classification is specified and defined on the applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.  Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed.

5.
Apprentices and Trainees (Programs of the U.S. DOT):


Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for apprentices and trainees under such programs will be established by the particular programs.  The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6.
Withholding:


The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

7.
Overtime Requirements:


No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such workweek.

8.
Violation:


Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph 7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the clause set forth in paragraph 7.

9.
Withholding for Unpaid Wages and Liquidated Damages:


The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways classified as local roads or rural collectors, which are exempt.)

1.
Compliance with Copeland Regulations (29 CFR 3):


The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated by reference.

2.
Payrolls and Payroll Records:

a.
Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during the course of the work and preserved for a period of 3 years from the date of completion of the contract for all laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b.
The payroll records shall contain the name, social security number, and address of each such employee; his or her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c.
Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the information required to be maintained under paragraph 2b of this Section V.  This information may be submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.

d.
Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:


(1)
that the payroll for the payroll period contains the information required to be maintained under paragraph 2b 
of this Section V and that such information is correct and complete;


(2)
that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;


(3)
that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e.
The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of this Section V.

f.
The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

g.
The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and shall permit such representatives to interview employees during working hours on the job.  If the contractor or subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1.
On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis, highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a.
Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the commencement of work under this contract.

b.
Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown on Form FHWA-47.

c.
Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work indicating the total hours worked and the total amount earned.

2.
At the prime contractor's option, either a single report covering all contract work or separate reports for the contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1.
The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the State.  Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635).

a.
"Its own organization" shall be construed to include only workers employed and paid directly by the prime contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b.
"Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on the contract as a whole and in general are to be limited to minor components of the overall contract.

2.
The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the cost of material and manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3.
The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the SHA contracting officer determines is necessary to assure the performance of the contract.

4.
No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1.
In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2.
It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

3.
Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1.
That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2.
That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3.
That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to be listed on the EPA List of Violating Facilities.

4.
That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBAR​MENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

1.
Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.
By signing and submitting this proposal, the prospective primary participant is providing the certification set out below.

b.
The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction.  The prospective participant shall submit an explanation of why it cannot provide the certification set out below.  The certification or explanation will be considered in connection with the department or agency's determination whether to enter into this transaction.  However, failure of the prospective primary participant to furnish a certification or an explanation shall disqualify such a person from participation in this transaction.

c.
The certification in this clause is a material representation of fact upon which reliance was placed when the department or agency determined to enter into this transaction.  If it is later determined that the prospective primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause of default.

d.
The prospective primary participant shall provide immediate written notice to the department or agency to whom this proposal is submitted if any time the prospective primary participant learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

e.
The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.

f.
The prospective primary participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g.
The prospective primary participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," provided by the department or agency entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h.
A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.  The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

j.
Except for transactions authorized under paragraph f of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered Transactions

1.
The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.
Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;

b.
Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

c.
Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d.
Have not within a 3-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for cause or default.

2.
Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.
By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b.
The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

c.
The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d.
The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," "participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You may contact the person to which this proposal is submitted for assistance in obtaining a copy of those regulations.

e.
The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f.
The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

g.
A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, check the Nonprocurement List.

h.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.  The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

i.
Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered Transactions

1.
The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any Federal department or agency.

2.
Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 ‑ 49 CFR 20)

1.
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a.
No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b.
If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Stan​dard Form-LLL, "Disclosure Form to Report Lobbying," in accor​dance with its instructions.

2.
This certification is a material representation of fact upon which reliance was placed when this transaction was made or en​tered into.  Submission of this certification is a prerequisite for making or entering into this transaction im​posed by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

3.
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the lan​guage of this certification be included in all lower tier sub​con​tracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.

FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 

6.9

The following are goals for minority utilization:



CALIFORNIA ECONOMIC AREA





Goal

(Percent)

174
 Redding, CA:



Non-SMSA Counties 
6.8



CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.







175
Eureka, CA



Non-SMSA Counties
6.6



CA  Del Norte; CA  Humboldt; CA  Trinity.







176
San Francisco-Oakland-San Jose, CA:



SMSA Counties:



7120 Salinas-Seaside-Monterey, CA
28.9



CA  Monterey.



7360 San Francisco-Oakland
25.6



CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.



7400 San Jose, CA
19.6



CA  Santa Clara.



7485 Santa Cruz, CA.
14.9



CA  Santa Cruz.



7500 Santa Rosa, CA
9.1



CA  Sonoma.



8720 Vallejo-Fairfield- Napa, CA
17.1



CA  Napa; CA  Solano



Non-SMSA Counties
23.2



CA  Lake; CA  Mendocino; CA  San Benito







177
Sacramento, CA:



SMSA Counties:



6920  Sacramento, CA
16.1



CA  Placer; CA  Sacramento; CA  Yolo.



Non-SMSA Counties
14.3



CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA  Sutter; CA  Yuba.







178
Stockton-Modesto, CA:



SMSA Counties:



5170  Modesto, CA
12.3



CA  Stanislaus.



8120  Stockton, CA
24.3



CA  San Joaquin.



Non-SMSA Counties
19.8



CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.





Goal

(Percent)

179
Fresno-Bakersfield, CA



SMSA Counties:



0680  Bakersfield, CA
19.1



CA  Kern.



2840  Fresno, CA
26.1



CA  Fresno.



Non-SMSA Counties
23.6



CA  Kings; CA  Madera; CA  Tulare.







180
Los Angeles, CA:



SMSA Counties:



0360  Anaheim-Santa Ana-Garden Grove, CA
11.9



CA  Orange.



4480  Los Angeles-Long Beach, CA
28.3



CA  Los Angeles.



6000  Oxnard-Simi Valley-Ventura, CA
21.5



CA  Ventura.



6780  Riverside-San Bernardino-Ontario, CA.
19.0



CA  Riverside; CA  San Bernardino.



7480  Santa Barbara-Santa Maria-Lompoc, CA
19.7



CA  Santa Barbara.



Non-SMSA Counties
24.6



CA  Inyo; CA  Mono; CA  San Luis Obispo.







181
San Diego, CA:



SMSA Counties



7320  San Diego, CA.
16.9



CA  San Diego.



Non-SMSA Counties
18.2



CA  Imperial.


In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is performed, employment data as contained under Form FHWA PR‑1391 (Appendix C to 23 CFR, Part 230), and in accordance with the instructions included thereon.

FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS 

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 2.

In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices (e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should satisfy this requirement by including appropriate questions in the employee application or by other suitable means.  Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made for training of persons in excess of the number specified herein.  This reimbursement will be made even though the Contractor receives additional training program funds from other sources, provided such other source does not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only be made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or apprentice will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist in his work classification or until he has completed his training program.  It is not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have fulfilled his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance under this Training Special Provision.

