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MEETING SUMMARY  
 

SR 24 Corridor System Management Plan (CSMP) 
Technical Advisory Committee (TAC) Meeting #1 

 
Tuesday, February 3, 2009 

1:00 p.m. – 3:00 p.m. 
Contra Costa Transportation Authority Offices, Conference Room 

 
 
Attendees 
ACCMA: Bijan Yarjani 
Caltrans: Erik Alm, Cristina Ferraz, Mercy Lau, John McKenzie, Cesar Pujol  
CCTA: Martin Engelmann, Jack Hall, Matt Kelly, Hisham Noeimi  
City of Lafayette: Leah Greenblatt 
City of Orinda: Janice Carey  
City of Walnut Creek: Joan Hall  
MTC: Joanna Fox, Albert Yee 
MIG: Lou Hexter, Paul Rosenbloom 
PBS&J: Tom Biggs, Kelly Klare, Shadde Rosenblum, Jin Wang   
 
 
I. Welcome 
 
Martin Engelmann, CCTA, called the meeting to order and thanked everyone for 
attending and participating in the CSMP process. Lou Hexter, MIG, Inc., and Erik Alm, 
Caltrans, provided brief introductions and welcoming remarks.  
 
 
II. CSMP Workplan Review  
 
John McKenzie, Caltrans, provided an overview of the SR 24 workplan (presentation 
attached).       
 
 
CSMP Questions and Comments 
 
Questions 
 

 City of Orinda Will the CSMP deliverable be affected by the State budget 
situation? 

 Caltrans Yes, to some extent. For example, some detection equipment 
 had not been placed due to budget constraints. However, the funding for 
 the CSMP product is not bond money, and a result is not currently at risk 
 for suspension.  
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Comments 

 The final delivery date of the CSMP product needs to be clarified for local 
elected officials.  

 
III. Operations Analysis  
 
Tom Biggs, PBS&J, provided an overview of the Existing Conditions Memorandum 
(presentation attached) and answered TAC member questions during the presentation. 
Questions and comments are listed below by topic area; questions and answers are 
also listed below by topic area. Sources of questions and answers are noted, when 
available, as well. Comments are also noted in this section. 
 
Questions  
 

 ACCMA  Will this report include a desired level of service?  

 Tom Biggs The report will include a cost/benefits analysis that considers 
 congestion relief, safety, and reliability that will be used to guide future 
 project prioritization discussion. 
 
 ACCMA, CCTA What body is approving the completed CSMP and what 

does ‘approval’ require in this instance?  

Caltrans  Our current intent is to receive approval of final product by 
CMA, MTC and Caltrans D4.  Caltrans District 4 staff is working with 
Caltrans Headquarters to clarify the approval process, as it is unclear what 
the CTC will accept as "CSMP Adoption."  It may be acceptable for CMA 
Board to “receive and/or accept” the CSMP. 

CCTA  Martin felt that the only realistic way to meet the CTC deadlines 
would be for the CCTA Board to receive the completed FPI analysis as an 
information item, with the CSMP document following in a similar fashion.  

 
 ACCMA  What type of model is being used for traffic forecasting? 

 Tom Biggs  The model draws heavily on existing ACCMA and CCTA 
 models with slight modifications where the models merge (in the 
 Caldecott Tunnel) to reconcile differences.  
 
 ACCMA  How will you address the Walnut Creek BART station?  

 Tom Biggs  It will be addressed in the existing conditions and mitigation 
 strategies sections.  
 
 Local Partners  Who should comments be sent to?  

 Caltrans  Send to Erik Alm, Caltrans, or Joanna Fox, MTC.  
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 City of Lafayette  What about I-680 backups on SR-24? 

 Tom Biggs  PBS&J will investigate 
 
 Have mitigation strategies been developed yet? 

 No, those will be developed as the next part of the project and discussed 
 at the  next TAC meeting  

 
 
Comments 
 

 Note that local officials have not been in favor of constructing additional 
freeway lanes.   

 
 City of Orinda Note the name of Gateway Blvd. has been changed to 

Wilder Road.  
 
 City of Lafayette Include findings from recently completed City of 

Lafayette Bicycle Plan which identified specific Caltrans parcels as 
potential opportunities for improving the non-motorized transportation 
system.  

 
 City of Lafayette Incorporate findings from City of Lafayette Downtown 

Specific plan. The plan identifies potential local north/ south connections 
across SR 24 between Brown Ave and Pleasant Hill Road which would 
improve local circulation, particularly bike/ped circulation. 

 
 City of Lafayette Incorporate findings from recently completed I-680 ramp 

metering study. 
 
 ACCMA Consider developing various mitigation strategies by 

transportation mode.  
 
 CCTA  Contra Costa stakeholders rejected capacity increases in the SR-

 24 Transit Capacity Study, with possible exception of shoulder use during 
 peak period. 

 
 CCTA Project timing does not allow sufficient review required for formal 

adoption by the local transportation authorities. Current project timing will 
only allow the transportation authority board to receive and file the final 
CSMP product. Formal adoption would require extensive review by 
designated boards and the larger public.  What is realistic level of public 
involvement with this accelerated schedule?  Planning process has many 
areas where public is involved in these types of transportation investment 
choices (RTP, Countywide Plan, RTPCs, etc). 

 



SR 24 CSMP DRAFT Meeting Notes 
TAC Meeting – February 3, 2009   4 

 City of Orinda The final CSMP could be presented to City of Orinda 
officials as one option.  

 
 City of Lafayette City of Lafayette has many committees that could 

review CSMP product prior to City Council adoption.  
 
 Tri-City Transportation Council meetings are one potential venue for 

getting input on the CSMP product.  
 
 There is a need to balance the CTC requirements for CSMP completion 

and requirements for local jurisdictions for adequate review prior to formal 
adoption.  

 
 
IV. Action Items and Next Steps  
 

 PBS&J will include a discussion of the Walnut Creek BART station in the 
existing conditions memo and mitigation strategies discussion.  

 
 PBS&J will change name of Gateway Blvd. to Wilder Road on all project 

materials.  
 
 PBS&J to consider developing mitigation strategies by transportation 

mode. 
  
 PBS&J to review findings from I-680 ramp metering study previously 

completed by CCTA in 2003. 
  
 Caltrans to clarify the CSMP adoption process and clarify the scale and 

type of public involvement required by the CTC and report back to the 
TAC. 

 
 TAC members will provide comments on presentation results and related 

materials to Caltrans by February 17th.  
 
 The next TAC meeting will take place in March, 2009. Future TAC 

meetings will be held in May/June and August/September as draft 
materials is available for discussion.   

 
 
 
 
 


