
Caltrans D3 CSMPs Stakeholder Consensus Facilitation Project 
Team Meeting Summary 

June 18, 2008 
1:30 – 3:30 p.m.  

2389 Gateway Oaks Dr., Sacramento 
 
Participants:  Arthur Murray, Alyssa Begley, Rick Helman, Marlo Tinney 
(Caltrans D3, in Sacramento), Jeff Pulverman, Will Shilling, Dick Deal, Susan 
Zanchi, (Caltrans D3, in Marysville, by phone), Ed Philpot, Terri Bridges 
(Caltrans HQ Planning); Nancy Kays, MIG. 
 
InDesign Training at MIG-Berkeley 

• Nancy will verify that MIG can provide three computers loaded with 
InDesign for the three Caltrans participants. 

• The participants will be Arthur Murray, Marlo Tinney, and Will Shilling.   
• Will Shilling may be able to bring his computer with InDesign, as long 

as Version 2 is acceptable.  Nancy will check on that.   
• The $75 cost per person can be paid for through the project. 

 
MIG FTP Site 
Since this is the primary portal for exchanging unfinished and finished 
documents with MIG, Rick will show all D3 staff how to easily access the site. 
 
Brochure 

• A few changes still need to be made.   
• When these are completed, Nancy will send the final version to Arthur, 

who will obtain final approval from the rest of the team.  
• When approval is received, MIG will have 200 copies printed.   
• Arthur has developed the distribution lists. 

 
Process Graphic 

• Terri has a few suggestions for more “active” language.  When these 
changes are made, the process graphic is ready to use.   

• It’ll be located on the FTP site for downloading in pdf.  
 
I-80 Working Paper 1 in InDesign 

• Rick will get all comments to MIG by June 24 (from staff by June 23) 
• The more detailed maps should be 11 x 17”, z-folded 
• The working paper needs photos and text boxes inserted by Rick. 
• Rick will mark up a hard copy, scan it and send it to Nancy. 
• MIG is working on the bike map. 
• MIG will develop a style guide from the format of this working paper. 
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Other Working Papers 
Working Paper 1’s for 65 and 49 have been loaded onto the FTP site 
and will be formatted once we have a consistent look and feel for the 
I-80 WP 1.   
Working Paper 1 for 50 should be ready by June 27, for 99N by early 
July, for 99/5 by mid-July. 
Working Paper 2 for 80 and 49 are nearing completion. 

 
US 50 CSMP Newsletter #1 Content 

• The group reviewed the outline and contents and made changes. 
• Alyssa and Arthur will send photos and text for the newsletter, plus 

comments on the existing text to Nancy by June 20. 
• Nancy will check on the progress of the US 50 corridor map is going in 

this newsletter. 
 
Outline of CSMP Website Text 

• The group reviewed this website content and made a number of 
changes. 

• Nancy will write the “welcome” language for both the home page and 
the corridor page (in this case I-80), as well as the links that are on 
the left side of the home page.   
The 3 features will be decided by D3 staff, who will send the text 
and links to Nancy by July 2. 

• We will take off the “take survey” link for now and put it back when we 
have a survey 

• All of the comments on this webpage will be sent to Arthur; he will 
distribute them to corridor managers so they can respond to 
commenters in a timely manner.   

• Nancy will check with Zuzana about how Arthur will know that these 
comments come from the website.  

• The commenters should also receive an auto-response about the fact 
that a Caltrans staff member will respond soon. 

• Nancy will check to find out if the number of webpage hits (to each 
page) can be tallied and reported. 

• On the corridor pages, we should use categories for links, such as 
“Working papers,” “newsletters” and “Upcoming meetings” 

 
Schedule 
To speed up the process, D3 staff will put all maps that are ready up and 
onto the FTP site as soon as possible, so MIG staff can work on them. 
 
Next Meetings 

• July 9, 1:30 – 3:30 in Sacramento 
• July 30, 1:00 – 3:00 in Marysville 

 
Art will send the e-mail addresses of Cassandra, Nick, Susan, Sue, and Will 
to Nancy for inclusion on the CSMP team e-mail list. 
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