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SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $2,175,000 for four emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $7,793,000 for six safety projects, pursuant to the authority granted under Resolution  
G-03-10 (2.5f.(3)). 

• $3,071,000 for five State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of December 12, 2014, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2014-15: 

• $21,620,000 for 28 emergency construction projects. 
• $14,761,000 for 13 safety delegated projects. 
• $8,675,000 for 15 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
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c. Persons in the area to reach their homes or employment. 
3. Causes either an excessive increase in transportation congestion or delay, or an 

excessive increase in the necessary distances traveled. 
 

Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2013 meeting, the funding and project listing for the FY 2014-15 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-13-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
1 

$425,000 
 

Siskiyou 
02-Sis-96 
37.3/37.7 

 
Near Happy Camp, from 1.3 miles east of Doolittle Creek 
to 1.0 mile west of Benjamin Creek Road. An unstable 
slope at this location is causing debris, large rocks and 
boulders to impact the roadway and pose imminent risk 
to roadway safety.  The initial allocation was to remove 
and dispose of loose debris and construct a cable mesh 
drapery system.  The first supplemental allocation was 
due to additional excavation following a series of winter 
storms during construction and an increase in the size of 
the cable mesh drapery system.  The project 
experienced additional delay during construction due to 
area wildfires.  This second supplemental is required 
because on October 23, 2014, heavy rains and rockfall 
severely damaged a portion of the wire mesh drapery 
already placed on the slope.  The slide area has again 
grown in size and the area to be covered by wire mesh 
drapery has increased, causing additional cost.  
Furthermore, work requires repairing the damaged 
drapery wire mesh. 
 
Initial G-11 Allocation  01/16/14: $1,750,000 
Supplemental G-11 Allocation  05/13/14: $1,600,000 
Supplemental G-11 Allocation  11/13/14: $425,000 
Revised Allocation: $3,775,000 

 
02-3568 

SHOPP/13-14 
0214000077 

4 
4G9404 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$425,000 
 
 

 2 
$400,000 

 
El Dorado 
03-ED-50 

36.8 

 
Near Pollock Pines, at Bridal Veil Falls.  The “King” fire 
began on September 13, 2014 and burned the existing 
pipelining material inside the Bridal Veil culvert under 
Route 50.  This project is to remove the damaged liner 
and metal retaining straps, spanning two separated pipe 
sections, and re-line the culvert.  Work includes traffic 
control and should be completed before heavy rain flows 
and snowmelt runoff that can cause further damage to 
the culvert and roadway..     
 
Initial G-11 Allocation  11/17/14:                  $  400,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
03-3309 

SHOPP/14-15 
0315000079 

4 
0H1304 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130  

 
 

$400,000 

3 
$450,000 

 
Los Angeles 
07-LA-107 

1.0/1.3 

 
In Torrance, from north of W230th Street to W225th 
Street.  In late October 2014, a sinkhole developed in the 
roadway at this location.  Roadway surface was patched 
as a temporary measure.  Video inspection shows the 
drainage pipes under the roadway are in advanced 
stages of deterioration and caused the roadway sinkhole.  
This project will repair three existing drainage pipes with 
pipe liners and partial replacement.  All voids will be filled 
and pavement permanently repaired as needed. 
 
Initial G-11 Allocation  11/04/14:                  $   450,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
07-4756 

SHOPP/14-15 
0715000134 

4 
4X3604 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$450,000 

4 
$900,000 

 
San Joaquin 

10-SJ-4 
19.8 

 
In Stockton, at Route 99.  On October 21, 2014 a truck 
loaded with over-height equipment hit and damaged the 
outside steel girder on the Route 4/99 Separation bridge 
(no. 29-0155).  Bridge was partially closed and traffic 
detoured.  This project is to remove and replace partial 
bridge deck and damaged girder.   The project includes 
removal and re-installation of signs and bridge railing.  
Work also includes painting new girder, replacing bridge 
joint seals, and traffic control. 
 
Initial G-11 Allocation  11/04/14:                  $   900,000 

 
10-3086 

SHOPP/14-15 
1015000052 

4 
1E4704 

 
Emergency 

  
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$900,000 

 



CTC Financial Vote List   January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 2 
 

 
 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$3,751,000 

 
Butte 

03-But-99 
40.6/40.8 

 
Near Chico, at the Rock Creek Bridge #12-27. 
Outcome/Output:  Widen shoulder of bridge and the 
adjacent roadway to reduce the frequency and severity of 
collisions. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $350,000 $580,016 
PS&E $1,050,000 $975,238 
R/W Sup $195,000 $78,824 
 
(Construction Support:  $850,000) 
 
Allocation date:  11/16/14 

 
03-2427 

SHOPP/14-15 
$3,400,000 
0300001119 

4 
1F4204 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$75,000 
 

$3,676,000 
 
 

2 
$1,959,000 

 
Sacramento 
03-Sac-50 

Var 
 

 
In Sacramento County, on Routes 5, 50 and 80 at various 
locations; also in Butte County, on Route 191 (PM7.1/7.3). 
Outcome/Output:  Place high friction surface treatment to 
increase the pavement friction and to reduce the frequency 
and severity of wet collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $110,000 $71,768 
PS&E         $120,000 $136,757 
R/W Sup        $7,000  $5,497 
 
(Construction Support: $290,000) 
 
Allocation date:  12/12/14 

 
03-6237 

SHOPP/14-15 
$1,660,000 
0314000040 

4 
4F1304 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$39,000 
 

$1,920,000 

3 
$542,000 

 
Sacramento 
03-Sac-51 

L4.3 

 
In Sacramento County, on Route 51 at PM L4.3; also in 
Yolo and El Dorado counties on Route 5 (PM 9.3 ) and 
Route 50 (PM 61.1/61.3).  Outcome/Output:  Apply High 
Friction Surface Treatment (HFST) on roadway to 
reduce the frequency and severity of wet pavement 
collisions. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $125,000 $68,110 
PS&E $90,000 $0 
R/W Sup $10,000 $0  
 
(Construction Support:  $135,000) 
 
Allocation date:  12/02/14 

 
03-8568 

SHOPP/14-15 
$515,000 

0314000151 
4 

4F3604 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$16,000 
 

$526,000 
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Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

4 
$307,000 

 
San Mateo 
04-SM-82 

17.1 

 
In Millbrae, at the intersection of Route 82 and Millwood 
Drive.  Outcome/Output:  Install traffic signals, lighting, 
traffic striping, motorist advisory signs and markings and 
ADA curb ramps to reduce left-turn collisions and 
pedestrian accidents. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $180,000 $180,000 
R/W Sup $35,000 $29,000 
 
(Construction Support: $60,000) 
 
Allocation date:  12/08/14 

 
04-0686A 

SHOPP/14-15 
$307,000 

0400020033 
4 

1G5404 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$6,000 
 

$301,000 
 
 

5 
$471,000 

 
Santa Clara 
04-SCl-87 

9.0/9.2 

 
San Jose, south of Route 101 and north of Airport Parkway 
undercrossing.  Outcome/Output:  Replace K-Rail and 
metal beam guardrail with concrete barrier. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $135,000 $232,734 
R/W Sup $18,000 $0 
 
(Construction Support:  $90,000) 
 
Allocation date:  11/07/14 

 
04-2205A 

SHOPP/14-15 
$515,000 

0412000549 
4 

4G6104 

 
2013-14 
302-0890 

FTF 
20.20.201.010 

 
 

$471,000 
 
 
 

6 
$763,000 

 
Kern 

06-Ker-58 
R94.5 

 
In Tehachapi, at the Tehachapi Summit Interchange.  
Outcome/Output:  Widen westbound on/off ramp 
intersection and add right and left turn channelization to 
meet Surface Transportation Assistance Act (STAA) truck 
template standards and improve traffic safety and 
operation.    
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $487,000 $549,435 
R/W Sup $26,000 $47,187 
 
(Construction Support:  $256,000) 
 
Allocation date:  11/04/14 

 
06-6648 

SHOPP/14-15 
$714,000 

0600020488 
4 

0N5604 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$15,000 
 

$748,000 
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Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 
2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 03 Nev 49 3.4 Construct right-turn pocket at northbound 
Route 49 onto Brewer Road to reduce 
congestion, potential rear end collisions 
and improve sight distance. 

4F6704 201.310 $400,000  325,000 

2 05 SLO 58 37.7 
 

Construct legal left-turn lane at the 
southbound off-ramp terminus near the 
City of Santa Margarita from Route 101 
southbound off-ramp to Route 58. 

1C8004 201.310 $1,000,000 $615,000 

3 08 Riv 10 R135.0 Replace septic system and install 25,000 
gallon septic tank and 845 feet of 
sewage disposal leach field at Wiley's 
Well Safety Roadside Rest Area (SRRA). 

0L5904 201.250 $980,000 $911,000 

4  09 Mno 395 46.2/96.0 Install bridge transition railing at the West 
Walker River and Rush Creek Bridges. 

359704 201.015 $300,000 $466,000 

5  11 SD 8 L5726 Cold plane and repave Descanso 
Maintenance Yard in the Cleveland 
National Forest. 
 

410304 201.352 $1,000,000 $754,000 
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