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Subject: PROPOSITION 1B TRAFFIC LIGHT SYNCHRONIZATION PROGRAM PROJECT 
BASELINE AGREEMENT AMENDMENT 
RESOLUTION TLSP-PA-1415-01 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve a baseline agreement amendment for the City of Los Angeles (City) 
for their Proposition 1B Traffic Light Synchronization Program (TLSP) project, as identified on the 
attached list.  

 
ISSUE: 
 
The City is proposing to adjust the construction schedule for the ATCS – Echo Park/Silver Lake Phase 2 
project.  There is no net change in the TLSP funds programmed or in the scope of work for the projects. 
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles.  
 
A project baseline agreement for all projects has been received, reviewed and signed by the Department. 
An amendment to the baseline agreement is needed for the project described below to reflect changes in 
schedule.   

 
 

 
Attachment 
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Attachment 

Project Element Current Total 
Project Cost

Current TLSP 
Funding

Current 
Begin 

Design Date

Revised 
Begin 

Design Date

Current End 
Design Date

Revised 
End Design 

Date

Current 
Begin Const 

Date

Revised 
Begin Const 

Date

Current End 
Const Date

Revised 
End Const 

Date
ATCS - Echo Park/Silver Lake Ph 2 $4,361,900 $4,076,500 Dec-13 N/C Apr-14 N/C Aug-14 Sep-15 Aug-15 Oct-16
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