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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested State Transportation Improvement 

Program (STIP) Amendment 14S-16.  This item was noticed at the Commission’s May 2015 

meeting. 

ISSUE: 

The County of Lassen (County) proposes to amend the 2014 STIP for the Skyline Road Extension 

(Phase 2) project (PPNO 2121A) in Lassen County to reprogram the construction funding from 

Fiscal Year (FY) 2015-16 to FY 2016-17. 

BACKGROUND: 

The Skyline Road Extension (Phase 2) project is currently programmed for construction with 

$3,900,000 in Regional Improvement Program (RIP) in FY 2015-16.  The project scope includes 

improvements along the Skyline Road corridor, which will construct a two lane highway with a 

Class I bike way.  The project has experienced delays in obtaining the required Right-of-Way.  

Specifically, one of the easements has not been acquired even after several negotiations over the last 

three years.  In order to deliver the project, the County may need to acquire the property through 

eminent domain action.  Given this delay, it is anticipated that all Right-of-Way activities will be 

completed in time for construction in FY 2016-17.   
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The proposed funding plan changes are shown in the following table: 

REVISES: Skyline Road Extension (Phase 2) project (PPNO 2121A) 
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Description:

Lassen County Transportation Commission

Skyline Road Extension (Phase 2)

In Susanville, from Route 139 to Route 36 east (Skyline East and Extension).                         

Skyline Road corridor improvements.  Construct two lane highway with a class one bike way.                                                                         
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RESOLUTION: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP 

for the Skyline Road Extension (Phase 2) project (PPNO 2121A) in Lassen County to reprogram the 

construction funding from Fiscal Year (FY) 2015-16 to FY 2016-17. 

 

 


